

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Replacement of Condenser Coils of Chiller # 1 & 2 - BSC House AC Plant, HOK	19.0	Open Competitive Method	1 st Quarter of FY- 2022-23	3rd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
2	Supply of 2TR capacity wall mounted Fan Coil Units (FCU) for Main Bank, BSC House and LRC Buildings, HOK	11.0	Open Competitive Method	1 st Quarter of FY- 2022-23	3rd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
3	Electrical Works for relocation of backup diesel generator 350kVA at Main AC Plant of MBB & LRC buildings in SBP, HOK	4.00	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
4	Office Space - Digital Financial Services Group	7.42	Open Competitive Method	1 st Quarter of FY- 2022-23	3rd Quarter of FY- 2022-23	3rd Quarter of FY- 2023-24	Subject to approval from competent forum
5	Supply of airconditioners at HOK	2.10	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
6	PABX supported IP phones and allied Equipment at HOK	2.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
7	Supply of Centrifugal Pump & Flow meter and misc electric items at HOK	1.3	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
8	Renovation of Toilet Blocks at canteen area and Services block at SBP BSC Quetta	1.42	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
9	Renovation of Toilet Blocks at Ground Floor and Mezzanine Floor of Tower Block Building at SBP BSC Peshawar	4.5	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
10	Construction of New SBP Office Building at D.I.Khan	2000.0	Open Competitive Method	3rd Quarter of FY- 2022-23	1st Quarter of FY- 2023-24	4 th Quarter of FY- 2025-26	Subject to approval from competent forum
11	Construction of New SBP Office Building at Gujranwala	2560.0	Open Competitive Method	3rd Quarter of FY- 2022-23	1st Quarter of FY- 2023-24	4 th Quarter of FY- 2025-26	Subject to approval from competent forum
12	Renovation of Public Toilet Block & Cash Side Washroom at Ground Floor at Islamabad	1.37	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
13	Construction of New Office Building at Sector G-5/2 Islamabad	5.0	Open Competitive Method	3rd Quarter of FY- 2022-23	1st Quarter of FY- 2023-24	4 th Quarter of FY- 2025-26	Subject to approval from competent forum
14	Replacement of ropes, sheaves and control module of Existing lifts at SBP BSC Islamabad	2.7	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
15	Water Proofing of Dome surroundings at Rooftop of Main Bank Building at SBP BSC Islamabad	1.74	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
16	Providing & Applying Weather Shield Paint over Internal & External Face of Boundary Wall Around the Bank Building at SBP BSC Islamabad	1.52	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
17	Upgradation of Cash Side Toilet Blocks (Ladies & Gents) at Ground Floor at SBP BSC Multan	3.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
18	Upgradation of Toilet Block near Cash Area at Ground Floor & Toilet Block at 6th Floor SBP BSC Faisalabad	3.44	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
19	Supply, Installation, Testing and Commissioning of new 150 KVA Diesel Generator Set at SBP BSC Hyderabad	10.0	Open Competitive Method	1 st Quarter of FY- 2022-23	3rd Quarter of FY- 2022-23	2nd Quarter of FY- 2023-24	Subject to approval from competent forum
20	Upgrade of Control System and Safeties for 01 No. Passenger Lift at SBP-BSC, Hyderabad	2.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
21	Replacement and Supply, Installation, Testing and Commissioning of 20 TR Air Handling Unit at SBP-BSC, Hyderabad	2.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
22	Renovation/Upgradation of Bank's Dispensary at SBP BSC(Bank) Sukkur	1.45	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
23	Replacement of Automatic Sliding Doors System Installed at NIBAF ISB	1.7	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
24	Establishment of Female Lounge (Recreation, Prayer & Dinning Area) and Daycare Center at North Nazimabad Office	1.7	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
25	REPLACEMENT OF DAMAGED INCOMING G.I WATER SUPPLY PIPE FROM PUMP ROOM TO OVERHEAD WATER TANK AND ALTERNATE BYPASS FOR 6 INCHES OUTGOING G.I WATER LINES AT SBP BSC BANK NORTH NAZIMABAD, KARACHI.	1.5	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
26	Treatment of Roof Seepage at Roof EL +29'-6" of Office Building, SBP BSC North Nazimabad	1.2	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
27	Repair & upgrade of 02Nos. Passenger Lifts and 1 No. Cargo Lift at SBP BSC(Bank), North Nazimabad, Karachi	1.5	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
28	Services for Removal of Old Insulation and Supply and Installation new Insulation & Cladding on Chilled water Lines , Fresh and Return Air Ducts and Miscellaneous Painting works at SBP BSC (Bank), North Nazimabad, Karachi	1.5	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
29	Supply, Installation, testing & commissioning of PABX system at new office building SBP BSC (Bank) Sialkot	4.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
30	Waterproofing and Allied Remedial Works at patch of Roof Top of Old Building Block, Electrical Substation and Governor Annexe building at Rawalpindi	10.1	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
31	Construction of Pantry & Washroom in Existing Daycare along with renovation works at Annexe Building at SBP BSC Lahore	1.8	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
32	Replacement of False Ceiling and Lighting at 9th Floor Main Building at SBP BSC Lahore	2.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
33	Replacement of ropes, sheaves and control module of Existing lifts at SBP BSC Lahore	2.7	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
34	REHABILITATION OF LIGHTNING PROTECTION SYSTEM AT SBP SBC (BANK) MUZAFFARABAD	1.0	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
35	Treatment of Seepage on External Walls of Annexe Building, Room 10 & 11, Police Barracks and Bank's Mosque at SBP BSC Faisalabad	0.5	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
36	Demolishing of Incinerator at SBP BSC Faisalabad	0.6	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
37	Upgrade of Control System and Installation of Safeties in one Passenger Lifts at SBP BSC Faisalabad	3.6	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
38	Providing, Fixing & Replacement of Fiberglass Sheds at Various Places Inside Bank Building at SBP BSC (Bank) Islamabad	0.75	Open Competitive Method	1 st Quarter of FY- 2022-23	2nd Quarter of FY- 2022-23	4th Quarter of FY- 2022-23	Subject to approval from competent forum
39	Procurement of Janitorial , Gardening & Maintenance Services at SBP Main Building, LRC Building and allied areas at I.I Chundrigar Road, Karachi.	50.02	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
40	Procurement of Janitorial , Gardening & Maintenance Services at State Bank of Pakistan Banking Services Corporation Head office Karachi	12.93	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
41	Procurement of Janitorial , Gardening & Maintenance Services at SBP Bolton market building ,Bank House, KDA Bungalows & SBP Huts Karachi	18.48	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
42	Continuous and Uninterrupted Management Services of Substation and building Electrical Services at SBP Main Building Complex, Bolton Market Building, Bank House, KDA BCP Site, Lalazar Hostel and SBP Huts ,SBP Karachi	8.84	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
43	Continuous and Uninterrupted Management Services of Diesel Generator sets, Allied Equipment and Electrical Distribution Room at SBP, Bank House, 12 Fatima Jinnah Road, Karachi	4.53	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
44	Continuous and Uninterrupted Management Services of Generators ,Allied Equipment and Electrical Distribution Room at SBP Main Bank Building and Bolton Market Building Karachi	14.23	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
45	Continuous and Uninterrupted Management Services of Generators, Allied Equipment and Electrical Distribution Room at KDA Bungalow No. P3 and P0, KDA Scheme No. 1 Karachi	4.53	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
46	Continuous and Uninterrupted Management Services of 02 No. Cargo Lifts, 02 Nos. Escalators and 01 No. Passenger Lift and Allied Equipment at Main Bank Building and BSC House Karachi	6.38	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
47	Continuous and Uninterrupted Management Services of 03Nos. Passenger lifts (Mitsubishi, Hyundai) at BSC House & LRC Building SBP Head Office Karachi	4.37	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
48	Continuous and Uninterrupted Management Services of 06 Nos. Passenger Lifts (Schindler) at SBP Main Bank Building and 01 No. Passenger Lift at SBP Bolton Market Building at Karachi	10.90	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
49	Continuous and Uninterrupted Management Services of PA system and Conference System at SBP Main Building Complex Karachi	1.28	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
50	Continuous and Un-Interrupted Management services of Central air-conditioning plant (for BSC House and Museum building), Head Office Karachi	4.01	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
51	Continuous and Un-Interrupted Management Services of Screw Type Chillers installed at BSC House Plant and 3rd Floor, Main Bank Building, State Bank of Pakistan, Karachi	2.30	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
52	Continuous and Uninterrupted Management Services of PABX's Communication Equipment and Telecom Network at SBP Premises Karachi & State Bank of Pakistan Bolton Market Building Karachi	2.33	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
53	Continuous and Uninterrupted Management Services of Split Type A.C Units at State Bank of Pakistan (Main Bank Building, BSC House, LRC and Bolton Market Building) Karachi	8.76	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
54	Continuous and Uninterrupted Management Services of Split Type A.C units at State Bank of Pakistan (Main Data Center, UPS Room & LRC Back-Up Server Room) Karachi	5.55	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
55	Continuous and Uninterrupted Management Services of HVAC System of Main Bank Building & LRC building at SBP Head Office Karachi	8.70	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
56	Procurement of Janitorial and Maintenance Services at State Bank of Pakistan Banking Services Corporation, Karachi	15.58	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
57	Procurement of Janitorial , Gardening and Maintenance Services at State Bank of Pakistan Banking Services Corporation North Nazimabad Karachi	20.36	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
58	Procurement of Maintenance Services for Ground and Allied Equipment at Sports Complex, State Bank of Pakistan Banking Services Corporation North Nazimabad	6.49	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
59	Continuous and Uninterrupted Management services of 02 passenger lifts and 01 bullion lift at State Bank of Pakistan Banking Services Corporation North Nazimabad Karachi	1.73	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
60	Continuous and Un-interrupted management services of Diesel Generator sets ,Allied equipment and Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation North Nazimabad Karachi	3.63	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
61	Procurement of Janitorial, Gardening and Maintenance Services at State Bank of Pakistan Banking Services Corporation Hyderabad	10.22	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
62	Continuous and Un-Interrupted Management Services of Boiler Operated Absorption HVAC System at State Bank of Pakistan Banking Services Corporation Hyderabad	3.87	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
63	Continuous and Un-Interrupted Management Services of 03 Passenger Lifts & 01 Bullion Lift at State Bank of Pakistan Banking Services Corporation Hyderabad	2.49	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
64	Procurement of Janitorial, Continuous and Un-Interrupted Management Services of Generators, Allied Equipment & Electrical Installation Services at State Bank of Pakistan Banking Services Corporation Sukkur	3.68	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
65	Continuous and Un-Interrupted Management Services of 01 Cargo Lift at State Bank of Pakistan Banking Services Corporation Sukkur	1.28	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
66	Procurement of Janitorial, Gardening & Maintenance services at State Bank of Pakistan Banking Services Corporation Rawalpindi	14.80	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
67	Continuous and Un-interrupted management services of Diesel Generator sets ,Allied equipment , UPS System and Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation Rawalpindi	10.22	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
68	Continuous and Un-Interrupted Management Services of 01 Passenger Lift and 01 Bullion Lift at State Bank of Pakistan Banking Services Corporation Rawalpindi	1.71	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
69	Procurement of Janitorial, Gardening & Maintenance Services at State Bank of Pakistan Banking Services Corporation Lahore	32.13	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
70	Continuous and Un-interrupted Management services of Absorption Chillers and Allied Equipment for HVAC System at State Bank of Pakistan Banking Services Corporation Lahore	7.68	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
71	Continuous and Un-interrupted Management services of Diesel Generator Sets , Allied equipment and Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation Lahore	5.95	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
72	Continuous and uninterrupted management services of 04 Nos. Passenger lifts, 01 No. Bullion lift and 01 No. Escalator at State Bank of Pakistan Banking Services Corporation Lahore	3.97	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
73	Continuous and un-interrupted Management services of 01No Bed Lift at State Bank of Pakistan Banking Services Corporation Lahore	0.93	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
74	Continuous and Un-interrupted management services of PABX'S Communication Equipment and Telecom Network at State Bank of Pakistan Banking Services Corporation Lahore	0.98	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
75	Procurement of Janitorial, Gardening and Maintenance Services at State Bank of Pakistan Banking Services Corporation Multan	13.46	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
76	Continuous and Un-Interrupted Management Services of Generators, Allied Equipment, UPS & Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation Multan	2.56	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
77	Continuous and Un-interrupted Management services of 03 No. Passenger Lifts and 01 Bullion Lift at State Bank of Pakistan Banking Services Corporation Multan	2.50	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
78	Procurement of Janitorial, Gardening and Maintenance Services at State Bank of Pakistan Banking Services Corporation Faisalabad	10.36	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
79	Continuous and Uninterrupted Management services of Diesel Generator Sets , Allied Equipment, UPS System and Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation Faisalabad	5.67	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
80	Continuous and Uninterrupted management services of 03 Passenger Lifts and 01 Bullion Lift at & Electrical Installation Services at State Bank of Pakistan Banking Services Corporation Gujranwala State Bank of Pakistan Banking Services Corporation Faisalabad.	2.05	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
81	Procurement of Janitorial, Gardening ,Continuous and Uninterrupted management services of Diesel Generators Sets, Allied Equipment & Electrical Installation Services at State Bank of Pakistan Banking Services Corporation Bahawalpur	4.15	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
82	Procurement of Janitorial, Continuous & Uninterrupted management services of Generators, Allied Equipment & Electrical Installation Services at State Bank of Pakistan Banking Services Corporation Gujranwala	5.08	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
83	Procurement of Janitorial and Gardening Services at State Bank of Pakistan Banking Services Corporation Sialkot	8.15	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
84	Procurement of Janitorial, Gardening & Maintenance Services at State Bank of Pakistan Banking Services Corporation Peshawar	10.55	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
85	Continuous and Uninterrupted management services of 02 Passenger Lifts and 02 Cargo Lifts at State Bank of Pakistan Banking Services Corporation Peshawar	2.20	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
86	Procurement of Janitorial, Gardening ,Continuous and Uninterrupted management services of Diesel Generators Sets, Allied Equipment & Electrical Installation Services at State Bank of Pakistan Banking Services Corporation D.I.Khan	4.27	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
87	Procurement of Janitorial , Gardening & Maintenance Services at State Bank of Pakistan Banking Services Corporation Quetta	11.40	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
88	Continuous and Uninterrupted Management Services of Diesel Generators , Allied equipment and Electrical Distribution Room at State Bank of Pakistan Banking Services Corporation Quetta	2.49	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
89	Procurement of Janitorial & Maintenance Services at State Bank of Pakistan Banking Services Corporation Muzaffarabad	4.63	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
90	Procurement of Janitorial, Gardening and Maintenance Services at State Bank of Pakistan Banking Services Corporation Islamabad	15.68	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
91	Continuous and Uninterrupted Management Services of Generators , Allied Equipment, Electrical Installations and Split type Air Conditioning Units at State Bank of Pakistan Banking Services Corporation Islamabad	3.33	PPRA Rule 36(b)	2nd Quarter of FY2022-23	2nd Quarter of FY2022-23	2nd Quarter of FY2023-24	Subject to approval from competent forum
92	Supply pf Cleansing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	1st Quarter of FY2022-23	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	Subject to approval from competent forum
93	Supply pf Cleansing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
94	Supply pf Cleansing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
95	Supply pf Cleansing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	4th Quarter of FY2022-23	4th Quarter of FY2022-23	1st Quarter of FY2022-23	Subject to approval from competent forum
96	Supply pf Plumbing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
97	Supply pf Plumbing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	4th Quarter of FY2022-23	4th Quarter of FY2022-23	1st Quarter of FY2022-23	Subject to approval from competent forum
98	Supply pf Painting Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
99	Supply pf Painting Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	4th Quarter of FY2022-23	4th Quarter of FY2022-23	1st Quarter of FY2022-23	Subject to approval from competent forum

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2022-23							Revision - 5
Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
100	Supply pf Hardware Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
101	Supply pf Hardware Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	3.0	Open Competitive Method	4th Quarter of FY2022-23	4th Quarter of FY2022-23	1st Quarter of FY2022-23	Subject to approval from competent forum
102	Supply of Essential Spare Parts of 06nos. Passenger Lifts Installed at Main Bank Building SBP Head Office Karachi	5.0	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
103	Supply of Essential Spare Parts of 02nos. Mitsubishi Lifts Installed at LRC & BSC Buildings SBP Head Office Karachi	2.4	Open Competitive Method	2nd Quarter of FY2022-23	3rd Quarter of FY2022-23	4th Quarter of FY2022-23	Subject to approval from competent forum
104	Up-Gradation of Ladies Common Washroom at 3rd & 5th Floor of Tower Block Building, SBP BSC (Bank) Faisalabad	4.4	Open Competitive Method	2 nd Quarter of FY-2022-23	3 rd Quarter of FY-2022-23	1 st Quarter of FY-2023-24	Subject to approval from competent forum
105	Miscellaneous Repair & Maintenance Works at SBP BSC (Bank) Lahore	3.8	Open Competitive Method	2 nd Quarter of FY-2022-23	3 rd Quarter of FY-2022-23	1 st Quarter of FY-2023-24	Subject to approval from competent forum
106	Water Proofing At Rooftop of Main Building, State Bank of Pakistan, I. I. Chundrigar Road, Karachi	5.3	Open Competitive Method	3 rd Quarter of FY-2022-23	4th Quarter of FY-2022-23	1 st Quarter of FY-2023-24	Subject to approval from competent forum
107	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad & Engineering Store, Main Bank Building Complex, I.I. Chundrigar Road, Karachi	1.7	Open Competitive Method	3 rd Quarter of FY 2022-23	4 th Quarter of FY 2022-23	4 th Quarter of FY 2022-23	Subject to approval from competent forum