

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Deployment of Wireless LAN in SBP BSC Lahore Office	12	ITD-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
2	Deployment of Next Generation Intrusion Protection and Detection System	100	ITD-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
3	Legal Case Management Solution	8	ISD-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
4	Implementation Services for SWIFT Systems Upgrade and Migration to 7.6 & Auxiliary Tasks	15.865	ISD-SBP	Competitive Bidding	Q1	Q2	Q4	Subject to Approval
5	Malware SandBoxing Tool	0.79	ISD-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
6	Security Configuration Assessment of IT Products	1.7	ISD-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
7	Procurement of Oracle Licenses for DR Site	30	ISD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
8	Adobe Acrobat Writer Standard Perpetual Ed.	2.2	ISD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
9	Renewal of Adobe Creative Cloud	3.31	ISD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
10	System Forensic Software	1.15	ISD-SBP	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
11	CTI & DBP Renewal	12.216	ISD-SBP	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
12	ProofPoint TI	0.63	ISD-SBP	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
13	Nessus Tenable security S/W	0.796	ISD-SBP	Competitive Bidding	Q3	Q3	Q4	Subject to Approval
14	Innovative Maintenance System	8.6	ISD-SBP	Competitive Bidding	Q3	Q4	Q4	Subject to Approval
15	Autodesk AutoCAD licenses and Autodesk DWG True View	0.8	ISD-SBP	Competitive Bidding	Q3	Q4	Q4	Subject to Approval
16	JASPER Studio	0.3	ISD-SBP	Direct Contracting	Q1	Q2	Q3	Subject to Approval
17	Hootsuite	1.76	ISD-SBP	Direct Contracting	Q1	Q2	Q3	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

<b>Sr.#</b>	<b>Procurement Title</b>	<b>Estimated Cost (Rs.) in Million</b>	<b>Indenting Department</b>	<b>Procurement Method</b>	<b>Tentative Date of Procurement Notice Publication</b>	<b>Tentative Date of Award of Contract</b>	<b>Tentative Date of Completion</b>	<b>Remarks</b>
18	Renewal of Haver Licenses / Subscription	7.932	ISD-SBP	Direct Contracting	Q1	Q2	Q2	Subject to Approval
19	Cyber Software for Incident Response in Endpoints	0.6	ISD-SBP	Direct Contracting	Q2	Q3	Q4	Subject to Approval
20	Ready-API	0.6	ISD-SBP	Direct Contracting	Q2	Q4	Q4	Subject to Approval
21	Renewal of Eviews Licenses / Subscription	2.855	ISD-SBP	Direct Contracting	Q2	Q3	Q3	Subject to Approval
22	Renewal of Stata Licenses / Subscription	0.475	ISD-SBP	Direct Contracting	Q2	Q3	Q4	Subject to Approval
23	Renewal of Tableau Licenses / Subscription	0.317	ISD-SBP	Direct Contracting	Q2	Q3	Q4	Subject to Approval
24	Visual SVN Server	0.475	ISD-SBP	Direct Contracting	Q2	Q3	Q4	Subject to Approval
25	SWIFT Application Certificates Enhancements and Resilience	1.3	ISD-SBP	Direct Contracting	Q3	Q4	Q4	Subject to Approval
26	Renewal of Matlab Licenses / Subscription	3.966	ISD-SBP	Direct Contracting	Q3	Q4	Q4	Subject to Approval
27	Renewal of iThenticate Licenses / Subscription	2.379	ISD-SBP	Direct Contracting	Q3	Q4	Q4	Subject to Approval
28	Canva for ERD	0.08	ISD-SBP	Request for Quotation	Q1	Q2	Q3	Subject to Approval
29	Microsoft Power BI Premium	0.3	ISD-SBP	Request for Quotation	Q1	Q2	Q2	Subject to Approval
30	ENGG-ETAP	0.2	ISD-SBP	Request for Quotation	Q2	Q3	Q4	Subject to Approval
31	Video Creation Software	0.15	ISD-SBP	Request for Quotation	Q2	Q3	Q4	Subject to Approval
32	Data Recovery Software	0.05	ISD-SBP	Request for Quotation	Q2	Q3	Q3	Subject to Approval
33	Disk/ Device Sanitization Software	0.036	ISD-SBP	Request for Quotation	Q2	Q3	Q3	Subject to Approval
34	SSL Certificates Renewals	0.3	ISD-SBP	Request for Quotation	Q2	Q3	Q4	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
35	Software Lifecycle Management Tool	0.35	ISD-SBP	Request for Quotation	Q2	Q2	Q3	Subject to Approval
36	Procurement of SOC Monitoring Screens and Allied Components	6	ITD/OCISO-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
37	Procurement of File Integrity Monitoring Solution	25	ITD/OCISO-SBP	Competitive Bidding	Q2	Q2	Q4	Subject to Approval
38	Procurement of Solution for Collection of Logs from Bank-wide IT Assets to a Central Location	15	ITD/OCISO-SBP	Competitive Bidding	Q3	Q4	Q3 (FY 2022-23)	Subject to Approval
39	VMware vSphere Standard Licenses for Two Socket Server	1	ITD-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
40	Procurement of Laptops	138	ITD-SBP	Competitive Bidding	Q1	Q2	Q4	Subject to Approval
41	Procurement of Network Printers	1.7	ITD-SBP	Competitive Bidding	Q1	Q2	Q4	Subject to Approval
42	Procurement of Multifunction Printers and Managed Print Services Software Licenses	2.5	ITD-SBP	Competitive Bidding	Q1	Q2	Q4	Subject to Approval
43	Microsoft Windows 10 Enterprise Edition Upgrade & EMS Subscription Services	20	ITD-SBP	Competitive Bidding	Q1	Q2	Q4	Subject to Approval
44	Maintenance & Technical Support of Video Conferencing System for Lahore and Islamabad Offices and Data Center Top of the Rack Switches	11	ITD-SBP	Competitive Bidding	Q1	Q2	Q2	Subject to Approval
45	SBP Internet Network Infrastructure Optimization	25	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
46	Deployment of Network Admission Control and Stealth Watch	40	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
47	Network and Server Monitoring Solution (ITOC)	30	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
48	Deployment of Data Center Firewalls at Disaster Recovery Data Center (DRDC)	55	ITD-SBP	Competitive Bidding	Q2	Q2	Q4	Subject to Approval
49	Microsoft SQL Enterprise Server Core Licenses and Related Infrastructure Items	40	ITD-SBP	Competitive Bidding	Q2	Q2	Q3 (FY 2023-24)	Subject to Approval
50	Procurement of Servers for SWIFT	50	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
51	Procurement of Tablets	8.6	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)**

*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
52	Maintenance & Technical Support for Dell Servers Hardware, Software and Allied Components (KHI & DR)	23	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
53	Renewal of Symantec Endpoint Protection Licenses with EDR	10	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
54	Supply & Technical Support of Backup Software Licenses (Dell EMC Networker) with Add-on for Oracle KVM	30	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
55	Maintenance & Technical Support Services for RSA Network Security Software	11	ITD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
56	Maintenance and Technical Support Services for CPD Call Center	7	ITD-SBP	Competitive Bidding	Q2	Q4	Q4	Subject to Approval
57	Cisco AMP for End Point and Threat Grid Appliance at DRDC	50	ITD-SBP	Competitive Bidding	Q3	Q4	Q1 (FY 2022-23)	Subject to Approval
58	Oracle Linux Premier Limited Support for Four (Two Socket) Servers	2	ITD-SBP	Competitive Bidding	Q3	Q4	Q4	Subject to Approval
59	Maintenance & Technical Support for Voice Recording Hardware, Software & High Availability	3.5	ITD-SBP	Competitive Bidding	Q3	Q3	Q4	Subject to Approval
60	Maintenance & Technical Support for Emerson 6 x 120KVA UPS (Excluding batteries)	12	ITD-SBP	Competitive Bidding	Q3	Q4	Q1 (FY 2022-23)	Subject to Approval
61	Maintenance and Technical Support Services of Cisco Network Switches	7	ITD-SBP	Competitive Bidding	Q3	Q4	Q1 (FY 2022-23)	Subject to Approval
62	Renewal of Maintenance Contract of CA Service Desk	54	ITD-SBP	Competitive Bidding	Q3	Q4	Q4	Subject to Approval
63	Renewal of Microsoft Services on Unified Support	24	ITD-SBP	Direct Contracting	Q1	Q2	Q2	Subject to Approval
64	Procurement of Thuraya Sets for BCP	7.6	ITD-SBP	Direct Contracting	Q2	Q3	Q4	Subject to Approval
65	Supply, Implementation, Integration, Maintenance and Technical Support of IT Asset Management Solution	15	ITS&PMD-SBP	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
66	Procurement of Services of an Advertising Agency for Media Campaign of Assan Mobile Account (AMA) Scheme	250	AC&MFD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
67	Development of Mobile Application - Ease in Complaint Lodgment at Banks	0.5	BC&CPD-SBP	Request for Quotation	Q2	Q2	Q2	Subject to Approval
68	Development of a Portal/Platform for Banking Consumer Containing Comparative Information on Pricing/Key Charges of Banking Products and Services	0.5	BC&CPD-SBP	Request for Quotation	Q2	Q2	Q2	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
69	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Karachi & North Nazimabad	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
70	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Hyderabad	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
71	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Sukkur	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
72	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Bahawalpur	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
73	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Multan	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
74	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Faisalabad	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
75	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Gujranwala	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
76	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Lahore	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
77	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Sialkot	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
78	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC D.I.Khan	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
79	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Peshawar	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)**

*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
80	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Rawalpindi	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
81	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Islamabad	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
82	Procurement of Services of Companies/Firms/Contractors for Transportation and Allied Labor Services for SBP BSC Muzaffarabad	Rate-based	CMD-BSC	Competitive Bidding	Q2	Q3	Q4 (FY 2022-23)	Subject to Approval
83	Procurement of Cash-in-Transit (CIT) Services for Transportation of Prize Bonds and Banknotes	Rate-based	CMD-BSC	Competitive Bidding	Q3	Q4	Q4 (FY 2022-23)	Subject to Approval
84	Procurement of Maintenance Services for Desktop Note Sorting & Authentication Machines (Glory UW-500)	3.39	CMD-BSC	Direct Contracting	Q1	Q2	Q2	Subject to Approval
85	Procurement of Maintenance Services for Desktop Note Sorting & Authentication Machines (GRG CM-400)		CMD-BSC	Direct Contracting	Q1	Q2	Q2	Subject to Approval
86	Procurement of NADRA Verysis System	-	CMD-BSC	Direct Contracting	Q1	Q2	Q2	Subject to Approval
87	Procurement of Maintenance Services for Countertop Note Sorting & Authentication Machines (SBM-5000)	2.897	CMD-BSC	Direct Contracting	Q2	Q3	Q3	Subject to Approval
88	Procurement of Maintenance Services for Countertop Note Sorting & Authentication Machines (SBM-3000)		CMD-BSC	Direct Contracting	Q2	Q3	Q3	Subject to Approval
89	Procurement of Biosys System	-	CMD-BSC	Direct Contracting	Q2	Q2	Q3	Subject to Approval
90	Professional/ Consultancy Charges (Web Management Division)	20	ERD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
91	Procurement of Services of Marketing Firm for RDA	-	ERD-SBP	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
92	Electronic & Social Media Monitoring	2.4	ERD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
93	Engagement of an Audit Firm to Conduct the Audit of Islamic NPC Company Limited (INPCCL) from FY 2021-22 to FY 2025-26	1.7	Finance-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
94	Procurement of Services of a Tax Consultant for ECPF & EGF of SBP from FY 2021-22 to FY 2025-26	1.5	Finance-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)**

*(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
95	Engagement of an Audit Firm to Conduct the Audit of ECPF & EGF of SBP from FY 2021-22 to FY 2025-26	1.5	Finance-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
96	Procurement of Tax Consultancy Services for State Bank of Pakistan	Rate-based	Finance-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
97	Procurement of Services of a Contractor/Firm for Providing Parking Space Facility for SBP & SBP BSC Employees	60	GSD-BSC	Competitive Bidding	Q4	Q4	Q1 (FY 2022-23)	Subject to Approval
98	Engagement of a Consultancy Firm to Establish the Development Center for SBP Officers	15	HRD-SBP	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
99	Consultancy for Compensation & Benefits Survey 2021	5	HRD-SBP	Competitive Bidding	Q3	Q4	Q4	Subject to Approval
100	Consultancy for Evaluation of Training Effectiveness	0.5	HRD-SBP	Request for Quotation	Q3	Q4	Q4	Subject to Approval
101	Procurement of Maintenance Services for UVI, IP, IR, CCTV CAMERAS, DVRS and NVRS Systems/Equipment Installed at SBP BSC Head Office Karachi	3	IBSD-BSC	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
102	Procurement of Maintenance & Support Services of Hydraulic Road Blockers at SBP BSC (HOK) & Field Offices	5	IBSD-BSC	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
103	Comprehensive Review of IT's function, Operations and Structure	77	ITD/ ITS&PMD-SBP	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
104	Hiring of Software Firms for IT Software Development Projects	50	ITD/ ITS&PMD-SBP	Negotiated Tendering	Q2	Q3	Q3	Subject to Approval
105	Consultancy for IT Skill Set Assessment	82	ITS&PMD-SBP	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
106	Consultancy for Software Development	50	ITS&PMD-SBP	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
107	Procurement of Services of a Consultancy firm for Penetration Testing (Black/Grey Box) of SWIFT Infrastructure	5	OCISO-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
108	Procurement of Services for Security Review of IT Infrastructure/Support Systems	15	OCISO-SBP	Competitive Bidding	Q1	Q2	Q3	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
109	Procurement of Services of an External Auditor for Financial Audit of PRI Accounts (FY 2021-22)	0.5	PRI	Competitive Bidding	Q4	Q4	Q4	Subject to Approval
110	Procurement of Health Insurance Services for PRI Staff	1.5	PRI	Competitive Bidding	Q3	Q3	Q4	Subject to Approval
111	Procurement of Support Services for SBP BSC Printing Press	60	Printing Press-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
112	Procurement of Transportation Services for SBP BSC Printing Press	1.5	Printing Press-BSC	Competitive Bidding	Q2	Q2	Q3	Subject to Approval
113	Procurement of Services of Suppliers of Printing Press Machines for Shifting to PSPC	3	Printing Press-BSC	Negotiated Tendering	Q2	Q2	Q3	Subject to Approval
114	Hiring of Consultant for SBP/BSC Strategic Planning Exercise	31	SCAD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
115	Supply of Steel Bins & Trolleys	6.77	CMD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
116	Supply of Container Seals with integrated GPS tracking	1.27	CMD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
117	Supply, Installation, Testing and Commissioning of High Security Padlocks	5.1	CMD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
118	Procurement of Paper, Cards and Printing Materials for SBP BSC Printing Press-GSD	24	GSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
119	Procurement of Stationery Items	10	GSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
120	Procurement of Computer Consumables, Non-Computer Consumables and Communication Items	40	GSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
121	Supply and Installation of Treadmill Fitness Machines	4	GSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
122	Supply, Installation, Testing and Commissioning of Baggage Scanning Machines	38.5	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
123	Supply, Installation, Testing and Commissioning of IP Based CCTV System for Library	3	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
124	Supply, Installation Testing and Commissioning of UVIS	3.4	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
125	Supply, Installation, Testing and Commissioning of IP Based Surveillance System at SBP BSC Sialkot	23	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval



**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
126	Supply, Installation, Testing and Commissioning of 3-Lane Speed Gate at SBP BSC Sialkot	6.5	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
127	Supply, Installation, Testing and Commissioning of Smoke Detectors	1.71	IBSD-BSC	Competitive Bidding	Q1	Q2	Q3	Subject to Approval
128	Supply, Installation, Testing and Commissioning of Hydraulic Road Blocker	8.4	IBSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
129	Supply, Installation, Testing and Commissioning of Walkthrough Gates at HOK Complex	4.5	IBSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
130	Supply and Installation Access Control Panel	0.5	IBSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
131	Supply, Installation, Testing and Commissioning of Turnstile Gates at SBP BSC Sialkot	6.8	IBSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
132	Procurement of Uniform Cloth for SBP BSC HOK and Field Offices	10	IBSD-BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
133	Supply of SMGs Weapons for SBP BSC HOK and Field Offices	14	IBSD-BSC	Direct Contracting	Q1	Q2	Q3	Subject to Approval
134	Procurement of Ammunition	0.55	IBSD-BSC	Direct Contracting	Q1	Q2	Q3	Subject to Approval
135	Procurement of 9mm Pistol - Wah	0.9	IBSD-BSC	Direct Contracting	Q2	Q3	Q4	Subject to Approval
136	Procurement of 3TB Surveillance Hard Drive	0.05	IBSD-BSC	Petty Purchase	Q2	Q3	Q4	Subject to Approval
137	Procurement of Power supply 2amp	0.05	IBSD-BSC	Petty Purchase	Q2	Q3	Q4	Subject to Approval
138	Procurement of Power Supply 3amp	0.07	IBSD-BSC	Petty Purchase	Q2	Q3	Q4	Subject to Approval
139	Procurement of BNC Connector	0.025	IBSD-BSC	Petty Purchase	Q2	Q3	Q4	Subject to Approval
140	Procurement of Hand Held Metal Detector	0.2	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
141	Procurement of Filling of Fire Extinguishers	0.1	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
142	Procurement of Access Control Reader	0.2	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval

**ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC (FY 2021-22)***(Under Rule 8 & 9 of Public Procurement Rules – 2004)*

Sr.#	Procurement Title	Estimated Cost (Rs.) in Million	Indenting Department	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
143	Procurement of Drop Bolt Lock	0.15	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
144	Procurement of Cable RG 6 Roll	0.12	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
145	Procurement of Cable (Cat 6) Rolls	0.1	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
146	Procurement of Cable 3/29 Rolls	0.12	IBSD-BSC	Request for Quotation	Q1	Q2	Q3	Subject to Approval
147	Procurement of DVR - 16 Channels with 4 TB HDD	0.42	IBSD-BSC	Request for Quotation	Q2	Q3	Q4	Subject to Approval
148	Procurement of NVR - 16 Channels with 4 TB HDD	0.14	IBSD-BSC	Request for Quotation	Q2	Q3	Q4	Subject to Approval
149	Procurement of 4TB Surveillance Hard Drive	0.12	IBSD-BSC	Request for Quotation	Q2	Q3	Q4	Subject to Approval
150	Procurement of 22" Surveillance LED Screen	0.12	IBSD-BSC	Request for Quotation	Q2	Q3	Q4	Subject to Approval
151	Supply of All Kinds of Chairs	5.9	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
152	Supply of All Kinds of Steel Items	2.24	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
153	Supply of All Kinds of Wooden Items	2.64	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
154	Procurement of All Kinds of Sofa Sets	0.82	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
155	Procurement of Light Duty and Heavy Duty Shredders	0.51	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
156	Procurement of Multifunction Photocopiers	1.4	SBP/BSC	Competitive Bidding	Q2	Q3	Q4	Subject to Approval
157	Procurement of Satellite IP Phones	7.5	SPD-SBP	Direct Contracting	Q1	Q2	Q3	Subject to Approval
158	Procurement of Repair & Maintenance Services for Photocopiers & Multimedia	4	GSD-SBP BSC	Competitive Bidding	Q2	Q3	Q3	Subject to Approval
159	Procurement of Shifting Services (Labors, Freights, and Transportation)	5	GSD-SBP BSC	Competitive Bidding	Q2	Q3	Q3	Subject to Approval

\*\*\*\*\*