

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Providing and Fixing of Lighting System and False Ceiling at 1st, 3rd, 4th & 5th Floor of Tower Block Building SBP BSC (Bank) Faisalabad.	6.8	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2022-23	Subject to approval from competent forum
2	Upgradation of Ladies common washroom at 3rd & 5th Floor of Tower Block Building SBP BSC Faisalabad	3.7	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
3	Replacement of Razor wire over boundary wall from gate # 2 to gate # 4 at SBP BSC Faisalabad.	0.45	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
4	Upgrade of control system and installation in existing bullion lift at SBP BSC Faisalabad	2.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
5	Misc Civil Works at ground, 1st and 2nd floors at SBP BSC(Bank) Gujranwala	0.65	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
6	Extension of Security Scanner Room & Upgradation of Allied Toilet Blocks at SBP BSC(Bank) Hyderabad	1.6	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
7	Upgradation & Improvement of Washroom & Pantry Area of Family Accommodation at SBP BSC (Bank) Hyderabad	3.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
8	Repair and Maintenance of 350 KVA Diesel Generator Set at SBP-BSC, Hyderabad	2.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
9	Upgrade of control system and safeties for 01 No. of Passenger Lifts at SBP-BSC, Hyderabad	2.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
10	Water Proofing of Annexe Projection at SBP BSC(Bank) Islamabad	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
11	Treatment of Seepage & upgradation of washrooms at police dormitory at SBP BSC(Bank) Islamabad	0.8	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
12	Supply/Replacement installation testing and commissioning of Fan Coil Units (FCU) at 7th Floor for Governor Office, SBP BSC Lahore	1.2	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
13	Miscellaneous repair & maintenance works at SBP BSC (Bank) Lahore	4.1	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
14	Provision of fiber glass shed at staff car parking first floor Annexe building at SBP BSC(Bank) Lahore	2.6	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
15	Miscellaneous repair & maintenance work of bank's premises at Gulberg at SBP BSC(Bank) Lahore	1.4	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
16	Renovation of Pantries at 4th & 8th floor of main building of SBP BSC (Bank) Lahore	1.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
17	Civil and Electrical Works for Transfer of BC&CPD-SBP's Call Center/ Helpline to SBP BSC at Lahore Office	2.5	Open Competitive Method	4 <sup>th</sup> Quarter of FY- 2020-21	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
18	Height Enhancement of Iron Grill installed between Annexe and Main Building at SBP BSC(Bank) Multan	0.2	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
19	Replacement of Sheaves and Ropes for Passenger Lift at SBP BSC Multan	2.3	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
20	Upgradation and Reconstruction of Washrooms at SBP BSC (Bank) Muzaffarabad (Phase - III)	2.9	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
21	Consultancy services for Design & Supervision of Mosque at SBP BSC North Nazimabad.	2.4	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2022-23	Subject to approval from competent forum
22	Consultancy Services for Upgradation of Electrical System at SBP BSC(Bank), North Nazimabad, Karachi	5.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2022-23	Subject to approval from competent forum
23	Relocation of 60KVA DG Set to substation and raising of foundations of other DG Sets at SBP BSC(Bank), North Nazimabad	2.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
24	Provision of Aluminum foil pasted Gypsum False Ceiling at Ground Floor of Banking Hall of SBP BSC (Bank), Peshawar	3.8	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	3 <sup>rd</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2022-23	Subject to approval from competent forum
25	Raising of Boundary Wall with Corrugated GI Sheet & Razor Wire Fencing at SBP BSC (Bank), Peshawar	1	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
26	Construction of underground water tank and allied works at SBP office plot Khuzdar	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
27	Providing and applying polish on wooden paneling of HVAC riser ducts at SBP BSC Quetta	1.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
28	Providing and applying plastic emulsion paint on internal walls of Chief Manager's Residence at SBP BSC (Bank) Quetta	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
29	Providing and applying weather shield paint on exterior surface of main bank building at SBP BSC (Bank) Quetta	3.6	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
30	Replacement of old water supply lines of Annexe building at SBP BSC Quetta	0.2	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
31	Repair and maintenance of all Aluminum windows of main bank building at SBPBSC (Bank) Quetta	0.15	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
32	Upgradation of Washroom and Kitchen in Police Barracks at SBP BSC (Bank) Rawalpindi	1.7	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
33	Construction of New Ladies Washroom on Ground Floor Old Building at SBP BSC (Bank) Rawalpindi	3.0	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
34	Supply & Installation of wireless fire alarm system in rooms of hostel block at NIBAF, Islamabad	2.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
35	Replacement of Openscape PABX Server at Main Bank Building, State Bank of Pakistan, I.I Chundrigar Road Karachi	2.8	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
36	Supply of 10 Nos. 2TR capacity wall mounted Fan Coil Units (FCU) for Main Bank and LRC Buildings, HOK	1.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
37	Supply, installation, testing, commissioning and service & maintenance of 01 no. passenger lift at SBP Museum, Karachi	2.3	Open Competitive Method	4th Quarter of FY- 2020-21	1st Quarter of FY- 2021-22	4th Quarter of FY- 2021-22	Subject to approval from competent forum
38	Relocation of Different SBP Departments to 2nd Floor Main Building	25	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4th Quarter of FY- 2022-23	Subject to approval from competent forum
39	Lot-1: Construction of MS structural bridge for laying of electrical cables at SBP, head office, Karachi	11.66	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	3rd Quarter of FY- 2021-22	2nd Quarter of FY- 2022-23	Subject to approval from competent forum
40	Lot-2: Supply, installation, testing and commissioning of electrical panels & power cables, SBP, head office, Karachi	6.68	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
41	Lot-3: Supply, installation, testing and commissioning of 630kVA generator and allied equipment, SBP, head office, Karachi	26.57	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	3rd Quarter of FY- 2021-22	2nd Quarter of FY- 2022-23	Subject to approval from competent forum
42	Lot-1: Civil Works at Principal Officers' Bungalow No.P-3 and P-4, KDA Scheme No.1, Karachi	4.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
43	Lot-2: Electrical, UPS and Telecom works at Principal Officers' Bungalow No. P-3 and P-4, KDA Scheme No.1, Karachi	5.61	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
44	Lot-3: Backup Power Generator of 200kVA and allied equipment at Principal Officers' Bungalow No. P- 3 and P-4, KDA Scheme No.1, Karachi	6.91	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	1st Quarter of FY- 2022-23	Subject to approval from competent forum
45	Lot-4: Supply and Installation of AC works at Principal Officers' Bungalow No. P-3 and P-4, KDA Scheme No.1, Karachi	1.45	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
46	Supply installation testing and commissioning of Emergency Landing device with Main Inverter for Bed Lift at Annex Building	1.3	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	4 <sup>th</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
47	Upgradation & Renovation of Banking/Cash Hall at SBP BSC (Bank) Sukkur (False ceiling and Polishing works)	0.74	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
48	Upgradation & Renovation of Banking/Cash Hall at SBP BSC (Bank) Sukkur (LED lights and Ceiling Fans)	0.34	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
49	CONTINUOUS AND UN-INTERRUPTED MAINTENANCE MANAGEMENT SERVICES FOR 02 PASSENGER LIFTS & 01 BULLION LIFT AT SBP BSC HYDERABAD	1.29	Open Competitive Method	1 <sup>st</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2021-22	Subject to approval from competent forum
50	SERVICES FOR OPERATION & MAINTENANCE OF DIESEL GENERATOR SETs AND ALLIED EQUIPMENT AT SBP-BSC (BANK) HYDERABAD	2.5	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	Subject to approval from competent forum
51	SERVICES FOR OPERATION & MAINTENANCE OF BOILER OPERATED ABSORPTION HVAC SYSTEM AT SBP-BSC, HYDERABAD	2.7	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	Subject to approval from competent forum
52	Fumigation Services for one year at SBP BSC Islamabad	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2021-22	4th Quarter of FY 2021-22	Subject to approval from competent forum
53	Procurement of Janitorial cleansing materials (quarterly)at SBP BSC Islamabad	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	Subject to approval from competent forum
54	Procurement of store items (Civil & E&M) at SBP BSC Islamabad	0.5	Open Competitive Method	1 <sup>st</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	Subject to approval from competent forum
55	Supply of Material for Engineering Store at SBP BSC Lahore	2.85	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
56	CONTINUOUS AND UNINTERRUPTED MANAGEMENT SERVICES FOR ABSORPTION CHILLERS AND ALLIED EQUIPMENT FOR HVAC PLANT INSTALLED BANK OF PAKISTAN SBP BSC( BANK), LAHORE	6.8 M per annum	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
57	CONTINUOUS AND UNINTERRUPTED MANAGEMENT SERVICES FOR BED LIFT ANNEXE BUILDING AT SBP BSC( BANK), LAHORE	0.75 M per annum	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2022-23	1 <sup>st</sup> Quarter of FY 2023-24	Subject to approval from competent forum
58	Procurement of 03 Acs at SBP BSC Multan	0.5	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
59	Procurement of addressable Fire Alarm System for Annex Building Multan Office	2.2	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
60	Procurement of Engineering Store items at SBP BSC Multan	0.5	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
61	Procurement of Cleansing/GSU store items at SBP BSC Multan	0.5	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
62	Supply and Installation of Submersible Pump inside existing Sump located in Basement of Building at SBP BSC Bank Multan	0.4	Open Competitive Method	1 <sup>st</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum



Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
63	Repair works of Cracks of wall of Beat area around main vault located at Basement of the building at SBP BSC Multan	0.50	Open Competitive Method	1st Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
64	Supply and Installation of Vertical Stainless steel section on wall columns inside vault area at SBP BSC Multan	0.07	Open Competitive Method	1st Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
65	Gardening Maintenance And Janitorial Services at SBP BSC Multan	7.00	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4th Quarter of FY 2021-22	4th Quarter of FY 2022-23	Subject to approval from competent forum
66	Maintenance of 4 LG Lifts at SBP BSC Multan	1.00	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
67	Round the clock maintenance of UPS and Generator Sets at SBP BSC Multan	1.50	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2021-22	2 <sup>nd</sup> Quarter of FY 2022-23	Subject to approval from competent forum
68	Repair, Maintenance and Paint works in Basement and Insulation, cladding work on Air ducts and chilled water lines for HVAC system at SBP BSC(Bank) North Nazimabad	1.5	Open Competitive Method	2nd Quarter of FY2021-22	2nd Quarter of FY2021-22	1st Quarter of FY2022-23	Subject to approval from competent forum
69	Procurement of Engineering Stock Items (Plumbing, Electrical, Painting, carpentry & HVAC) at North Nazimabad	2.8	Open Competitive Method	2nd Quarter of FY2021-22	2nd Quarter of FY2021-22	4th Quarter of FY2022-23	Subject to approval from competent forum
70	Maintenance of DG sets and allied electrical equipment at SBP BSC Peshawar	2.95	Open Competitive Method	3rd Quarter of FY2021-22	4th Quarter of FY2021-22	4th Quarter of FY2022-23	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
71	Repair and Maintenance of PABX at SBP BSC Peshawar	0.15	Open Competitive Method	3rd Quarter of FY2021-22	4th Quarter of FY2021-22	4th Quarter of FY2022-23	Subject to approval from competent forum
72	Outsourcing of janitorial & gardening services at SBP-BSC , Quetta	7.5	Open Competitive Method	2nd Quarter of FY2021-22	3rd Quarter of FY2021-22	3rd Quarter of FY2022-23	Subject to approval from competent forum
73	Continuous and Uninterrupted Management Services of stand by Diesel Generator Sets at SBP BSC Quetta	1.6	Open Competitive Method	1st Quarter of FY2021-22	2nd Quarter of FY2021-22	2nd Quarter of FY2022-23	Subject to approval from competent forum
74	Outsourcing of janitorial, gardening and maintenance services at SBP BSC Rawalpindi	9.5	Open Competitive Method	4 <sup>th</sup> Quarter FY 2021-22	1 <sup>st</sup> Quarter FY 2022-23	1 <sup>st</sup> Quarter FY 2023 24	Subject to approval from competent forum
75	Outsourcing of services for operation and maintenance of Lifts at SBP BSC Rawalpindi	0.9	Open Competitive Method	1 <sup>st</sup> Quarter FY 2021-22	1 <sup>st</sup> Quarter FY 2021-22	1 <sup>st</sup> Quarter FY 2022 23	Subject to approval from competent forum
76	Contract for Supply of Cleansing Material at SBP BSC Sialkot	0.480	Open Competitive Method	2nd Quarter of FY2021-22	2nd Quarter of FY2021-22	2nd Quarter of FY2021-22	Subject to approval from competent forum
77	Procurement of Electrical Items – Engineering Store at SBP BSC Sialkot	0.300	Open Competitive Method	1 <sup>st</sup> Quarter FY 2021-22	1 <sup>st</sup> Quarter FY 2021-22	2nd Quarter of FY2021-22	Subject to approval from competent forum
78	Upgradation & Renovation of Banking/Cash Hall at SBP BSC (Bank) Sukkur (False ceiling and Polishing works) at SBP BSC Sukkur	0.74	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	2 <sup>nd</sup> Quarter of FY- 2021-22	Subject to approval from competent forum
79	Upgradation & Renovation of Banking/Cash Hall at SBP BSC (Bank) Sukkur (LED lights and Ceiling Fans) at SBP BSC Sukkur	0.34	Open Competitive Method	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	1 <sup>st</sup> Quarter of FY- 2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
80	Uninterrupted Management Services for 02Nos. Passenger Lifts make Mitsubishi and 01No. Passenger Lift Hyundai Installed at BSC & LRC Buildings	3.50	Open Competitive Method	3rd Quarter of FY 2021-22	4th Quarter of FY2021-22	4th Quarter of FY2022-23	Subject to approval from competent forum
81	Uninterrupted Management Services for 06Nos. Passenger Lifts make Schindler Installed at Main Bank Building	7	Open Competitive Method	3rd Quarter of FY 2021-22	4th Quarter of FY2021-22	4th Quarter of FY2022-23	Subject to approval from competent forum
82	Replacement of Openscape PABX Server at Main Bank Building, State Bank of Pakistan, I.I Chundrigar Road Karachi	2.8	Open Competitive Method	1st quarter of FY2021-22	2nd Quarter of FY 2021-22	4th quarter of FY2021-22	Subject to approval from competent forum
83	Replacement of Conventional Lighting Fixtures to Energy efficient LED lights at ISD & BDC LRC Building	1.5	Open Competitive Method	1st quarter of FY2021-22	2nd Quarter of FY 2021-22	4th quarter of FY2021-22	Subject to approval from competent forum
84	Replacement of Maintenance Free Dry Batteries for 60KVA ABB UPS installed at Main Bank Building	1.4	Open Competitive Method	1st quarter of FY2021-22	2nd Quarter of FY 2021-22	3rd quarter of FY2021-22	Subject to approval from competent forum
85	Supply of Miscellaneous Electrical & Telecom Material at Engineering Store	2.5	Open Competitive Method	1st quarter of FY2021-22	2nd Quarter of FY 2021-22	3rd quarter of FY2021-22	Subject to approval from competent forum
86	Continuous and uninterrupted management services for air- conditioning equipment at SBP BSC (Bank) Islamabad	1.25	Open Competitive Method	1st quarter of FY2021-22	2nd Quarter of FY 2021-22	3rd quarter of FY2021-22	Subject to approval from competent forum
87	Supply of Painting Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	2.5	Open Competitive Method	2 <sup>nd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	4 <sup>th</sup> Quarter of FY2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
88	Supply of Cleansing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	2.5	Open Competitive Method	3 <sup>rd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	4 <sup>th</sup> Quarter of FY2021-22	Subject to approval from competent forum
89	Supply of Electrical Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	2.5	Open Competitive Method	3 <sup>rd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	4 <sup>th</sup> Quarter of FY2021-22	Subject to approval from competent forum
90	Supply of Plumbing Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	2.5	Open Competitive Method	3 <sup>rd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	4 <sup>th</sup> Quarter of FY2021-22	Subject to approval from competent forum
91	Supply of Hardware Material at State Bank of Pakistan I.I. Chundrigar Road Karachi	0.9	Open Competitive Method	2 <sup>nd</sup> Quarter of FY2021-22	2 <sup>nd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	Subject to approval from competent forum
92	Overhauling of Cooling Tower # 05 installed at Central AC Plant of Main Air-Conditioning Plant of MBB & LRC, SBP Karachi	4.1	Open Competitive Method	2 <sup>nd</sup> Quarter of FY2021-22	2 <sup>nd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	Subject to approval from competent forum
93	Overhauling of Air-Handling Units Installed at 1st & 3rd Floors of BSC House Building, SBP Karachi	2.2	Open Competitive Method	2 <sup>nd</sup> Quarter of FY2021-22	2 <sup>nd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	Subject to approval from competent forum
94	Procurement for Continuous and Uninterrupted Management Services for Generators and Electrical Installation at KDA Bungalow No. P3 and P0, KDA Scheme No.1, Karachi, State Bank of Pakistan	3.6	Open Competitive Method	2 <sup>nd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	3 <sup>rd</sup> Quarter of FY2021-22	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
95	Construction of Washroom and Ramp for Disabled People at SBP Sports Complex, North Nazimabad, Karachi	0.65	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	Subject to approval from competent forum
96	Construction of Washroom at 4 <sup>th</sup> Floor, Main Bank Building, SBP BSC (Bank), Lahore	0.87	Open Competitive Method	2 <sup>nd</sup> Quarter of FY 2021-22	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	Subject to approval from competent forum
97	Round the clock uninterrupted management services of Floor Standing type Split A.C Units various capacities installed at Main Data Server Room & UPS Room for Main & LRC Back-Up Server Room, State Bank of Pakistan, Karachi	4.84	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2022-23	Subject to approval from competent forum
98	Uninterrupted management services for AC units, floor standing units, wall-mounted units, cassette/ceiling type units of different capacities at Main Bank Building, BSC House Building, LRC Building and Bolton Market Building, State Bank of Pakistan, Karachi	6.6	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2022-23	Subject to approval from competent forum
99	Supply, Installation & Maintenance of Strong Room Doors at Various Offices of SBP Banking Services Corporation (SBP BSC)	118.4	International tendering - Single stage two envelop	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	2nd Quarter of FY2024-25	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
100	Procurement of Janitorial Gardening & Maintenance Services at SBP BSC Islamabad	12	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2022-23	Subject to approval from competent forum
101	Procurement of Janitorial, Gardening and Operation & Maintenance Services of DG Sets at SBP BSC (Bank), D.I. Khan	3.17	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2022-23	Subject to approval from competent forum
102	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC (Bank) Multan	9.08	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2021-22	4 <sup>th</sup> Quarter of FY 2022-23	Subject to approval from competent forum
103	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC (Bank) North Nazimabad Karachi	17.6	Open Competitive Method	3 <sup>rd</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2022-23	1 <sup>st</sup> Quarter of FY 2023-24	Subject to approval from competent forum
104	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC (Bank) Rawalpindi	11.5	Open Competitive Method	4 <sup>th</sup> Quarter of FY 2021-22	1 <sup>st</sup> Quarter of FY 2022-23	1 <sup>st</sup> Quarter of FY 2023-24	Subject to approval from competent forum

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT							
Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
105	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC (Bank) Sialkot	10.7	Open Competitive Method	4 <sup>th</sup> Quarter of FY2021-22	1 <sup>st</sup> Quarter of FY 2022-23	1 <sup>st</sup> Quarter of FY 2023-24	Subject to approval from competent forum
106	Providing, Placing & Maintenance of Indoor Plants in Various Buildings of SBP & SBP Banking Services Corporation, Karachi	1.4	Open Competitive Method	4 <sup>th</sup> Quarter of FY2021-22	1 <sup>st</sup> Quarter of FY 2022-23	1 <sup>st</sup> Quarter of FY 2023-24	Subject to approval from competent forum