

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Replacement of Lift Ropes and Sheaves for Two Cargo Lifts in the Main Building and One Passenger Lift in the BSC Building, SBP HOK	7.300	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
2	Supply of Energy efficient LED lights for 3rd, 4th, 5th and 6th Floor and Boundary Wall of Main Building, LRC, BMB Building, P-3, P-4 KDA , Head office, Karachi	12.500	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
3	Upgradation of Medium Voltage Panels (MV), 1500kVA Oil Type Transformer and Changeover Low Voltage (LV) Panels at Electrical Substation, SBP HOK	73.000	Open Competitive	Q1 FY2025-26	Q3 FY2025-26	Q2 FY2026-27	STA
4	Building Repair and Maintenance Electrical & Telecommunication Works at SBP Building, HOK	7.000	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
5	Supply of Filters (Oil, Fuel & Air) & Batteries for preventive maintenance of Generators at Engineering Store, SBP Head office, Karachi	3.700	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
6	Supply of Engine Oil for preventive maintenance of Generators at Engineering Store, SBP Head office, Karachi	3.200	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
7	Supply of Spare Parts & Consumables for Passenger and Cargo Lifts at Engineering Store, SBP Head office, Karachi	7.000	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
8	Supply of Electrical & Telecom Material at Engineering Store, SBP, Karachi	7.830	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
9	Supply of Essential Spares of Automatic Sliding Door System at SBP Head Office Karachi	0.485	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
10	Replacement of Anti-Vibrant Rubber Pads for Cargo Lifts Installed in Main Bank Building SBP Head Office, Karachi	0.330	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
11	Construction and installation of subfilling fuel tank at Main Building SBP HOK	0.450	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
12	Calibration of Fuel tanks installed at Bolton Market Building office HOK	0.450	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
13	Supply & installation of Dry batteries for ARD of Glass lift at BSC building	0.070	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
14	Replacement of AVR of Generator 30KVA at Bank house and repairing Control Module of Generator 16KVA at KDA	0.094	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
15	Repair of Cable TV system at Main Building & BSC Building	0.097	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
16	Repair of Sound system at Mosque & LRC Building	0.095	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
17	Supply of Fan Coil Unit (FCU) at Engineering Store, SBP and SBP BSC HOK	7.000	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
18	Supply of Split AC Units at Engineering Store, SBP and SBP BSC HOK	20.720	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
19	Supply of Spare Parts of Chillers Installed at Main Building Complex, SBP Karachi	10.000	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
20	Repair Works of Air-Handling Units Installed at Main Bank Building, State Bank of Pakistan, Karachi	6.900	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
21	Supply of Compressors for Split Air Conditioners at Engineering Store, State Bank of Pakistan, Karachi	5.400	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
22	Supply of Lithium Bromide and Lithium Molybdate Solution for absorption chillers, State Bank of Pakistan, Karachi	7.300	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
23	Supply of Maintenance material for HVAC plant, State Bank of Pakistan, Karachi	2.800	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
24	Supply of water treatment chemicals for HVAC system of Main Building Complex, State Bank of Pakistan	1.600	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
25	Replacement of housing of canned pump of chiller #04 installed at main AC plant, State Bank of Pakistan, Karachi	0.225	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
26	Repair of electrical chiller installed at BSC house building	0.450	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
27	Repairing of burner programmers for absorption machines installed at main AC plant, State Bank of Pakistan, Karachi	0.450	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
28	Repairing of main board of chiller #02 installed at main AC plant, SBP HOK	0.375	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
29	Repair of ABS pump 1 chiller 05 installed at main AC plant, State Bank of Pakistan, I.I Chundrigar Road, Karachi	0.450	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
30	Troubleshooting of IGBT card of York chiller #02 installed at BSC building AC plant, State Bank of Pakistan, Karachi	0.480	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
31	Repairing & rewinding of fan coil ceiling suspended, air curtain motors at State Bank of Pakistan, Karachi	0.357	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
32	Overhauling of compressor & replacement of cooling coil AC installed at BPAS area main building, State Bank of Pakistan, Karachi	0.479	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
33	Supply of Burner Programmer/ Controller for LS Absorption Chiller at Engineering Store State Bank of Pakistan, Karachi	0.480	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
34	Supply of Oil Heater for Screw Type Installed at BSC House Plant, State Bank of Pakistan, Karachi	0.490	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
35	Supply of cooling coil and overhauling of compressor of 04TR floor standing ACs of heritage meeting room and IT UPS room 6th floor, State Bank of Pakistan, Karachi	0.470	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
36	Overhauling of compressor 04TR and replacement of evaporator coil at MASJID AC MBB, STATE BANK OF PAKISTAN, KARACHI	0.480	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
37	Periodic servicing & maintenance of split ACs at bank house, State Bank of Pakistan, Karachi	0.250	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
38	Supply of cooling coils of Split AC and overhauling of compressor at KDA BCP	0.330	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
39	Supply of PCB cards(Main and Fan Card) of inverter type ACs at MBB	0.490	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
40	Replacement of air filters of air units at main building, State Bank of Pakistan, Karachi	0.099	Petty Purchase	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
41	Repair and restoration of electric distribution board for HVAC plants at State Bank of Pakistan, Karachi	0.098	Petty Purchase	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
42	Refilling of Nitrogen Cylinders for Maintenance Works	0.090	Petty Purchase	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
43	Overhauling of compressor 04TR AC installed at heritage meeting main hall MBB PCB card of masjid AC MBB, State Bank of Pakistan, Karachi	0.091	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
44	Supply of evaporator coil of wall mounted AC 1.5TR wall mounted AC at BMB	0.080	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
45	Supply of condenser coil of 2TR wall mounted AC, State Bank of Pakistan, Karachi	0.080	Petty Purchases	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	STA
46	Provision of container for SBP Customs Joint Booth at Cargo Side of Allama Iqbal International Airport, Lahore	2.000	Open Competitive	Q2 FY2025-26	Q3 FY2025-26	Q4 FY2025-26	STA
47	Upgradation and Reconstruction of Washrooms at SBP BSC (Bank) Muzaffarabad	3.030	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
48	Supply and Application of Solar Heat Rejecting Film on Windows Glass at NNO, Lhr , Mul	40.280	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
49	Establishment of SBP Innovation Hub at SBP BSC North Nazimabad Karachi	105.000	Open Competitive	Q1 FY2025-26	Q3 FY2025-26	Q3 FY2026-27	STA
50	Providing and Applying External Paint to SBP BSC Office Building at Faisalabad	12.500	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q1 FY2026-27	STA
51	External & Internal Paint Works of Main Building at SBP BSC (Bank), Muzaffarabad	6.730	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
52	Providing & Fixing anti shatter film at the windows at first floor at SBP BSC Bank Islamabad	1.250	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
53	Providing & Fixing GI Sheet at the grills on the boundary wall towards Election Commission side at SBP BSC Bank Islamabad	1.200	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
54	Treatment of seepage & Upgradation of single washrooms at 1st floor DNS Halls and sports lounge 2nd Floor at main building at SBP BSC Multan	2.000	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
55	Waterproofing and allied remedial works at Roof Top of Police Dormitory at SBP BSC (Bank) Rawalpindi	1.810	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
56	Water Proofing Work at Rooftop of Banking Hall SBP BSC Bank Muzaffarabad	4.100	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
57	Insulation of GI Water Supply Pipes at SBP BSC Sialkot	1.100	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
58	Repairing of Practice Nets at Sports Complex NN	0.720	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
59	Renovation of Guard washrooms at Sports Complex NN	1.960	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA
60	Rehabilitation of Expansion Joints at SBP BSC (Bank) Peshawar	2.280	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
61	False Ceiling works at SBP premises	0.45	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
62	Glazed aluminum partition works	0.48	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q3 of FY2025-26	STA
63	Glass doors & allied works	0.47	Request for Quotation	Q1 of FY2025-26	Q2 of FY2025-26	Q2 of FY2025-26	STA
64	Supply of Fertilizers, Insecticide Spray, Clay Pots And Related Items for Flower Beds and Lawns For SBP HOK Complex, I.I Chundrigar Road, Karachi	0.40	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q1 of FY2025-26	STA
65	Bi-annual contract for supply of Seasonal Flowers at Various Premises	0.40	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q2 of FY2025-26	STA
66	Bi-annual contract for supply of Seasonal Flowers at Various Premises	0.40	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
67	Waterproofing Works at Mosque Roof	0.49	Request for Quotation	Q1 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
68	Waterproofing Works at Main Building, BSC House	0.48	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
69	Repalcement of Fiber Shed at Gate#6	0.48	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q2 of FY2025-26	STA
70	Bi-annual Contract for Fumigation & Rodent Control Treatment for SBP Complex At I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q3 of FY2025-26	STA
71	Bi-annual Contract for Fumigation & Rodent Control Treatment for SBP Complex At I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q1 of FY2026-27	STA
72	Annual Cleaning of underground and overhead Water Tanks at SBP Premises	0.49	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
73	Miscellaneous Steel Works at Bank's premises	0.45	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
74	Repairing of existing flooring at different floors	0.49	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
75	Providing, fabricating and fixing of metallic cover over conduits laid over boundary wall	0.49	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
76	Making of a sokage pit at SBP Complex	0.45	Request for Quotation	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
77	Providing and planting of trees of different type at Premises	0.25	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q3 of FY2025-26	STA
78	Making of new planters at SBP premises	0.48	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q3 of FY2025-26	STA
79	Making of new chambers	0.49	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
80	Grinding & polishing of marble floor and dado	1.2	Open Competitive	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
81	Providing & fixing of marble over floor & walls	0.47	Request for Quotation	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
82	Providing & fixing of tiles in different areas	0.48	Request for Quotation	Q3 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
83	Providing and fixing of flow meters for water lines	0.41	Request for Quotation	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
84	Providing and fixing of valves at different floors and premises	0.49	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
85	Consultancy Services for Structural Design Of Reconstruction Of RCC Floor Slab Of Old ITOD Area at 2nd Floor Of SBP Bolton Market Building	0.48	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q4 of FY2025-26	STA
86	Consultancy Services For Structural Design Of RCC Shed For Cooling Towers and Strengthening of Existing HVAC Plant Room & Store Building at SBP BSC Karachi	0.46	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q4 of FY2025-26	STA
87	Consultancy Services for Structural Assessment and Recommendations for Improvement of Structural Stability of Banking Hall Roofing Girders at SBP BSC Karachi	0.45	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q4 of FY2025-26	STA
88	Remodelling of Old Data Center Area of ITOD at 6th Floor MBB	36	Open Competitive	Q1 of FY2025-26	Q2 of FY2025-26	Q2 of FY2026-27	STA
89	Replacement of Damaged False Ceiling at 4th Floor, Main Building, State Bank of Pakistan, I.I. Chundrigar Road, Karachi	4.8	Open Competitive	Q1 of FY2025-26	Q2 of FY2025-26	Q4 of FY2025-26	STA
90	Waterproofing of raised terrace garden after removal of existing flooring and PCC from top of RCC slab to reduce the dead weight from the slab including Consultancy	5.5	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q2 of FY2026-27	STA
91	Converting of space into Meeting Room on 4th Floor MBB	1.5	Open Competitive	Q1 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
92	Replacement of Damaged False Ceiling at 2nd Floor, BSC HOK Building	3.5	Open Competitive	Q1 of FY2025-26	Q2 of FY2025-26	Q4 of FY2025-26	STA
93	Structural Repair Works in Beat Area of vaults, Ground Floor, Main Bank Building, SBP BSC Karachi Office	1.1	Open Competitive	Q1 of FY2025-26	Q2 of FY2025-26	Q4 of FY2025-26	STA
94	Providing and Fixing of metallic safety grill in missing portions under the slab and beams along with structural repair works in Banking Hall, SBP BSC Karachi Office	7.5	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q2 of FY2026-27	STA
95	Design and construction of additional slab for HVAC Cooling Towers and structural strengthening of existing HVAC Plant Room and Store Building	44	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q3 of FY2026-27	STA
96	Parking Shed at SBP I.I Chunrigarh Road with provision for Solar Panels	99.55	Open Competitive	Q1 of FY2025-26	Q3 of FY2025-26	Q2 of FY2026-27	STA
97	Provision of Emergency Exit Stairs for Main Bank Building & BSC House at I.I Chundrigar Road, Karachi including consultancy	160	Open Competitive	Q4 of FY2025-26	Q4 of FY2025-26	Q4 of FY2026-27	STA
98	Miscellaneous civil works at BMB, KDA, Bank House and SBP Huts	3.9	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY2025-26	STA
99	Annual contract for fumigation at female hostel Lalazar Queens Road Karachi	0.3	Request for Quotation	Q1 of FY2025-26	Q1 of FY2025-26	Q1 of FY2026-27	STA
100	UGWT & OHWT cleaning at BMB, KDA Bungalows & Bank House Karachi	0.3	Request for Quotation	Q1 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
101	Reconstruction of RCC slab of old ITOD area at 2nd floor of SBP Bolton Market Building	26.4	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q3 of FY 2026-27	STA
102	Miscellaneous civil works at SBP premises	0.49	Request for Quotation	Q2 of FY2025-26	Q3 of FY2025-26	Q4 of FY 2025-26	STA
103	Supply, Installation, Testing and Commissioning of VFD at A.H.U's along with Manual VCD, Sensors And Wiring at SBO BSC Multan	2.07	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
104	Supply, Installation, Testing and Commissioning of VFD at A.H.U's along with Manual VCD, Sensors And Wiring at SBO BSC Peshawar	1.38	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
105	Supply, Installation, Testing and Commissioning of VFD at A.H.U's along with Manual VCD, Sensors And Wiring at SBO BSC North Nazimabad Karachi	1.03	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
106	Upgradation of Control System and Safeties for 01 Passenger lift at State Bank of Pakistan SBP-BSC, Multan	4.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
107	Replacement of Conventional Lights with LED Lights at SBP BSC, Field Offices	33.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
108	Supply, Installation Testing and Commissioning of 01 Bullion Lift at SBP BSC Peshawar	22.50	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q2 FY 2026-2027	STA
109	Supply, Installation, Testing and Commissioning of Hot Water Generator (Dual Fuel) at SBP BSC Peshawar	14.95	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q2 FY 2026-2027	STA
110	Replacement of condenser coils of 2x120 TR Carrier Chillers installed at SBP BSC North Nazimabad	26.70	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
111	Fire Alarm System of SBP BSC North Nazimabad	2.10	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
112	Fire Alarm System of SBP BSC Rawalpindi	7.50	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
113	Upgradation of Fire Fighting System (including consultancy) for Islamabad Office	172.0	Open Competitive	Q2 FY2025-26	Q3 FY2025-26	Q4 FY 2026-2027	STA
114	Upgradation of Control System for Bullion Lift (Sigma) at SBP BSC Lahore	2.5	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
115	Fire Alarm System of SBP BSC Lahore	30.0	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q2 FY 2026-2027	STA
116	Supply, Installation, Testing and Commissioning of Dual Fuel Burner of Hot Water Generator at SBP BSC Quetta	4.50	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q2 FY 2026-2027	STA
117	Supply, installation of fillers, louvers of 01 Cooling Tower installed at SBP BSC Peshawar	2.10	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
118	Supply, Installation, Testing and Commissioning of 400 Amp Changeover and ATS Panel at SBP BSC Sukkur	3.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
119	Supply, installation, testing and commissioning of Telephone Exchange at SBP BSC (Bank) Faisalabad	7.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
120	Supply of Split ACs and Allied Material at SBP HOK and SBP BSC field offices (Lot-1)	34.13	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
121	Supply of Split ACs and Allied Material at SBP HOK and SBP BSC field offices (Lot-2)	26.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
122	Supply, installation, testing & commissioning of Solar System at residential facility Queens Road, Karachi	18.00	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
123	Supply of Hardware Materials at Engineering Store SBP HOK	3.13	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
124	Supply of Paint/Polish Materials at Engineering Store SBP HOK	5.53	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
125	Supply of Plumbing Materials at Engineering Store SBP HOK	4.37	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
126	Supply of three (03) Submersible Sewage Pumps, 2HP, in stainless steel material and copper winding motor, with cutter delivery 2" and automatic float switch at SBP Head Office Karachi	0.495	Request for Quotation	Q1 FY2025-26	Q1 FY2025-26	Q2 FY 2025-2026	STA
127	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyrd of SBP BSC North Nazimabad, Bolton Market Building and Engineering Store, Main Bank Building, I.I. Chundrigar Road, Karachi	3.15	Open Competitive	Q1 FY2025-26	Q2 FY2025-26	Q4 FY 2025-2026	STA
128	Relocation of SOC at 9th of Main Bank Building, State Bank of Pakistan, I. I. Chundrigar Road, Karachi	4.07	Open Competitive	Q1 (FY 2025-26)	Q2 (FY 2025-26)	Q4 (FY 2025-26)	STA
129	Replacement of Existing Rain Water CI Pipes with uPVC Pipes & Marble Works at 3rd floor, Main Bank Building, State Bank of Pakistan, Karachi	2.53	Open Competitive	Q1 (FY 2025-26)	Q2 (FY 2025-26)	Q3 (FY 2025-26)	STA
130	Strengthening of Roof Slab at Engineering Store, 1st floor, AC Plant Building, State Bank of Pakistan, Karachi	2.5	Open Competitive	Q1 (FY 2025-26)	Q2 (FY 2025-26)	Q3 (FY 2025-26)	STA
131	Providing and Fixing Spiral Stairs to Roof Top at P-5, Miran Shah Road, KDA Bungalows of State Bank of Pakistan Karachi	0.50	Open Competitive	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
132	Miscellaneous Repair and Maintenance Works of Guard Room at Bolton Market Building State Bank of Pakistan Karachi	0.50	Open Competitive	Q2 of FY2025-26	Q2 of FY2025-26	Q3 of FY2025-26	STA
133	Fumigation at Bolton Market Building State Bank of Pakistan Karachi	0.30	Open Competitive	Q2 of FY2025-26	Q2 of FY2025-26	Q1 of FY 2026-27	STA
134	Relocation of UPS in BPAS Area at SBP BSC, Karachi	3.58	Open Competitive	Q2 of FY2025-26	Q3 of FY2025-26	Q3 of FY2025-26	STA
135	Re-Arrangement of Seating Plan at 2 nd Floor of SBP BSC Building	0.485	Open Competitive	Q2 (FY 2025-26)	Q2 (FY 2025-26)	Q2 (FY 2025-26)	STA
136	Testings of different structural members at SBP Boltan market building, Karachi	0.494	Open Competitive	Q2 (FY 2025-26)	Q2 (FY 2025-26)	Q2 (FY 2025-26)	STA