

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
1.	Procurement of Data Loss prevention Tool	CySD-SBP	PKR 16M	Competitive Bidding	Q1	Q2	Q3	Ongoing
2.	Renewal of Email Threat Intelligence	CySD-SBP	PKR 0.5M	RFQ	Q3	Q3	Q4	STA ¹
3.	Renewal of Malware SandBoxing Tool	CySD-SBP	PKR 1.2M	Direct Contracting	Q1	Q1	Q2	Ongoing
4.	Renewal of S/ITM Hardware support & Licenses	CySD-SBP	PKR 31.5M	Competitive Bidding	Q1	Q2	Q3	Ongoing
5.	Procurement of License Subscription for Burp Suite	CySD-SBP	PKR 0.2M	RFQ	Q3	Q3	Q3	Ongoing
6.	Procurement of ISO27001:2022 Toolkit	CySD-SBP	PKR 0.2M	RFQ	Q3	Q3	Q3	Ongoing
7.	Migration of T24 Currency System to CBA	ITP&PMD-SBP	PKR 200M	Competitive Bidding	Q2	Q3	Q3	Ongoing
8.	Oracle Database Licenses for T-24 Upgrade	ITP&PMD-SBP	PKR 133.4M	Competitive Bidding	Q1	Q2	Q3	STA
9.	Procurement of Governance, Risk & Compliance software	ITP&PMD-SBP	PKR 10M	Competitive Bidding	Q1	Q2	Q4	STA
10.	Renewal of Haver Analytics DLX	ITP&PMD-SBP	PKR 14.5M	Direct Contracting	-	Q2	Q2	Ongoing
11.	Renewal of Eviews	ITP&PMD-SBP	PKR 7.2M	Direct Contracting	-	Q4	Q4	Ongoing
12.	Renewal of Matlab	ITP&PMD-SBP	PKR 4.35M	Direct Contracting	-	Q4	Q4	Ongoing
13.	Renewal of STATA	ITP&PMD-SBP	PKR 1.05M	Direct Contracting	-	Q4	Q4	Ongoing
14.	Renewal of iThenticate	ITP&PMD-SBP	PKR 2.9M	Direct Contracting	-	Q4	Q4	Ongoing
15.	Renewal of Adobe Creative Cloud	ITP&PMD-SBP	PKR 05M	Competitive Bidding	Q2	Q3	Q4	Ongoing
16.	Renewal of Visual SVN Server	ITP&PMD-SBP	PKR 0.435M	Direct Contracting	-	Q3	Q3	Ongoing
17.	Renewal of SSL Certificates	ITP&PMD-SBP	PKR 01M	Competitive Bidding	Q1	Q2	Q2	Ongoing
18.	Renewal of Online graphic Platform	ITP&PMD-SBP	PKR 0.05M	RFQ	Q2	Q2	Q2	STA
19.	Supply & Renewal of Microsoft Power BI	ITP&PMD-SBP	PKR 01M	Competitive Bidding	Q1	Q2	Q2	STA
20.	Renewal of Refinitiv Market Tracker subscription	ITP&PMD-SBP	PKR 06M	Direct Contracting	Q2	Q2	Q3	STA
21.	Renewal of AUTOCAD & REVIT	ITP&PMD-SBP	PKR 02M	Competitive Bidding	Q3	Q3	Q4	Ongoing
22.	Maintenance Services for KM system	ITOD-SBP	PKR 40M	Competitive Bidding	Q4	Q1	Q2	Ongoing
23.	Maintenance Services for Legal Case Management Solution	ITOD-SBP	PKR 4.5M	Competitive Bidding	Q4	Q1	Q1	Ongoing
24.	Maintenance Services for Survey Research Software Solution	ITOD-SBP	PKR 30M	Competitive Bidding	Q4	Q1	Q2	Ongoing
25.	Supply, Installation, Maintenance & Support of Specialized Laptops	ITOD-SBP	PKR 11M	Competitive Bidding	Q3	Q3	Q1	Ongoing
26.	Supply, Installation, Maintenance & Support of MFPs Hardware and MPS Software	ITOD-SBP	PKR 35M	Competitive Bidding	Q2	Q3	Q4	Ongoing
27.	Supply, Installation, Maintenance & Support of Desktop IT Equipment	ITOD-SBP	PKR 90M	Competitive Bidding	Q2	Q3	Q4	Ongoing
28.	Supply, Installation, Maintenance & Support of TABLET Computers	ITOD-SBP	PKR 13M	Competitive Bidding	Q2	Q3	Q1	Ongoing
29.	Renewal of licenses and technical support of CA Service desk Enterprise Package	ITOD-SBP	PKR 48M	Competitive Bidding	Q3	Q4	Q1	Ongoing
30.	Procurement of Services for upgrade of SWIFT Software & HSM	ITOD-SBP	PKR 30M	Competitive Bidding	Q2	Q3	Q3	Ongoing
31.	Maintenance and Technical Support of Unified Video Conferencing System	ITOD-SBP	PKR 03M	Competitive Bidding	Q2	Q3	Q3	Ongoing
32.	Renewal and maintenance of Internet Security Software	ITOD-SBP	PKR 30M	Competitive Bidding	Q3	Q4	Q4	STA
33.	Renewal of Technical support and Licenses of IT Infrastructure Monitoring and Management Solution	ITOD-SBP	PKR 40M	Competitive Bidding	Q2	Q3	Q3	Ongoing
34.	Renewal of Licenses and Supply of CISCO Duo Multifactor Authentication	ITOD-SBP	PKR 10M	Competitive Bidding	Q2	Q3	Q3	Ongoing
35.	Maintenance and Technical Support Services for Countrywide APC UPS Systems	ITOD-SBP	PKR 75M	Competitive Bidding	Q1	Q2	Q2	Ongoing

¹Subject to Approval

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
36.	Maintenance and Technical Support of Network Switches and Malware Analytics (Network Sandbox)	ITOD-SBP	PKR 25M	Competitive Bidding	Q2	Q3	Q3	STA
37.	Procurement of Network, UPS & End Users IT Equipment Passive Material	ITOD-SBP	PKR 20M	Competitive Bidding	Q1	Q2	Q4	STA
38.	Procurement of Next Generation Firewalls	ITOD-SBP	PKR 84M	Competitive Bidding	Q2	Q3	Q4	Ongoing
39.	Procurement of Network Infrastructure in SBP Main campus	ITOD-SBP	PKR 42M	Competitive Bidding	Q3	Q3	Q4	Ongoing
40.	Implementation of Privileged Access Management (PAM) Solution for IT, Security & Web Administrators	ITOD-SBP	PKR 70M	Competitive Bidding	Q1	Q2	Q4	Ongoing
41.	Procurement of Data Center Network Equipment and Campus Core Switch	ITOD-SBP	PKR 810M	Competitive Bidding	Q2	Q3	Q3	STA
42.	Procurement of Storages & SAN Switches at Main & DR sites	ITOD-SBP	USD 2.7M	Competitive Bidding	Q1	Q3	Q4	Ongoing
43.	Procurement of Servers for Enterprise Business Systems at Main & DR Site	ITOD-SBP	PKR 450M	Competitive Bidding	Q2	Q3	Q4	Ongoing
44.	Renewal of Red Hat Enterprise Linux Support subscription for three years	ITOD-SBP	USD 0.18 M	Competitive Bidding	Q1	Q2	Q2	Ongoing
45.	Renewal of Technical Support of IT Asset Inventory & Patch Management Solution	ITOD-SBP	PKR 40M	Competitive Bidding	Q2	Q3	Q3	Ongoing
46.	Renewal of Microsoft Unified Support	ITOD-SBP	USD 0.55M	Direct Contracting	-	Q1	Q2	Ongoing
47.	Subscription of Exchange Online Protection Services	ITOD-SBP	USD 0.1M	Competitive Bidding	Q1	Q1	Q2	Ongoing
48.	Supply & Installation of Optical Fiber at SBP BSC Lahore	ITOD-SBP	PKR 05M	Competitive Bidding	Q2	Q3	Q3	Ongoing
49.	Procurement of Services for Comparative Portal Implementation	ITP&PMD-SBP	PKR 2M	Competitive Bidding	Q1	Q2	Q4	STA
50.	Procurement of Services of a Software House/Firm for Software Development	ITP&PMD-SBP	Rate Based	Competitive Bidding	-	Q1	Q1	Ongoing
51.	Procurement of Services of a Cloud Service Provider	ITP&PMD-SBP	Rate Based	Competitive Bidding	Q2	Q3	Q4	Ongoing
52.	Procurement of Research services regarding Composting of Soiled Banknote & Prize bond Shreds	CMD-SBP BSC	PKR 3M	Procurement under Rule 42 (c) of PPR-2004	Q1	Q2	Q3	Ongoing
53.	Procurement of IT Services for Development & Management of Short Code messaging Service for SBP BSC	CMD-SBP BSC	PKR 3M	Competitive Bidding	Q3	Q4	Q4	STA
54.	Engagement of Services of a Firm for Conducting Perception Surveys for Assessing Banknotes Quality and External Stakeholders' Satisfaction	FISD-SBP BSC	PKR 9.29M	Procurement under Regulation 3 (B) of PCSR-2010	-	Q1	Q2	Ongoing
55.	Engagement of an Audit Firm to Conduct the Audit of New Contributory Provident Fund (2010) & New Gratuity Fund (2010) Schemes of SBP Banking Services Corporation for FY 2022-2023 & FY 2023-24	GSD-SBP BSC	PKR 0.25M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	Ongoing
56.	Engagement of Services of a Firm for Designing of New Bank Notes	FD-SBP	PKR 17M	Procurement under Regulation 3 (B) of PCSR-2010	-	Q3	Q4	Ongoing
57.	Engagement of an Audit Firm to Conduct the Audit of Employee's Contributory Provident Fund, 2007 (ECPF) Trust & Employee's Gratuity Fund, 2007 (EGF) Trust of State Bank of Pakistan for FY 2023-24	FD-SBP	PKR 0.3M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q2	Q2	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
58.	Engagement of Services of a Firm for Updating of Valuation of National Security Printing Corporation (NSPC)	FD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	STA
59.	Engagement of Services of a Firm for Updating of Valuation of Physical Assets of National Security Printing Corporation (NSPC)	FD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	STA
60.	Engagement of an Audit Firm to Conduct the Audit of Financial Statements of Islamic NPC Company Limited (INPCCL) from FY 2022 to 2024	FD-SBP	PKR 0.49M	Procurement under Rule 42 (b) of PPR-2004	Q2	Q2	Q2	Ongoing
61.	Engagement of an Audit Firm to Conduct the Audit of Employee's Contributory Provident Fund, 2007 (ECPF) Trust & Employee's Gratuity Fund, 2007 (EGF) Trust of State Bank of Pakistan for FY 2024-25	FD-SBP	PKR 0.35M	Procurement under Rule 42 (b) of PPR-2004	Q4	Q4	Q1 FY25-26	Ongoing
62.	Engagement of an Audit Firm to Conduct the Audit of Financial Statements of Islamic NPC Company Limited (INPCCL) for FY2025	FD-SBP	PKR 0.49M	Procurement under Rule 42 (b) of PPR-2004	Q4	Q4	Q1 FY25-26	Ongoing
63.	Engagement of an External Auditor for the State Bank of Pakistan & SBP Banking Services Corporation from FY 2024-25 to FY 2028-2029	FD-SBP	PKR 18.10M	Competitive Bidding	Q2	Q3	Q3	Ongoing
64.	Procurement of Services of a Firm to Conduct Executive Search for SBP	HRD-SBP	Rate Based	Competitive Bidding	Q2	Q2	Q2	Ongoing
65.	Review the existing compensation philosophy of SBP	HRD-SBP	PKR 0.48M	Procurement under Rule 42 (b) of PPR-2004	Q2	Q2	Q3	Ongoing
66.	Procurement of Services of a Travel Agency for SBP	HRD-SBP	-	Competitive Bidding	Q3	Q4	Q4	STA
67.	Actuarial valuation of compensation structure of SBP	HRD-SBP	PKR 0.49M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	Ongoing
68.	Actuarial valuation of compensation structure of SBP BSC	HRMD-SBP BSC	PKR 0.48M	Procurement under Rule 42 (b) of PPR-2004	Q2	Q3	Q3	Ongoing
69.	Review the existing compensation philosophy of SBP BSC	HRMD-SBP BSC	PKR 0.095M	Procurement under Rule 42 (b) of PPR-2004	Q1	Q1	Q1	Ongoing
70.	Procurement of Services of a Firm to provide Event Management Services for SBP Banking Services Corporation (SBP BSC)	HRMD-SBP BSC	Rate-based	Competitive Bidding	Q3	Q4	Q1 FY25-26	Ongoing
71.	Procurement of Services of a Firm for Placement of Tea/Coffee Vending Machine at SBP and Supply of Ingredients/Pre-mixes	HRD-SBP	PKR 0.5M	Procurement under Rule 42 (b) of PPR-2004	Q2	Q3	Q3	Ongoing
72.	Procurement of Services of a Firm to provide Travelling & Lodging Services for SBP Banking Services Corporation (SBP BSC)	HRMD-SBP BSC	-	Competitive Bidding	Q1	Q2	Q3	Ongoing
73.	Procurement of Incident Response Consultancy Services	CySD-SBP	PKR 16.72M	Competitive Bidding	-	Q2	Q2	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
74.	Procurement of Services for Development of Application Security Program	CySD-SBP	PKR 20.41M	Competitive Bidding	-	Q2	Q3	Ongoing
75.	Procurement of SOC Analyst Services for State Bank of Pakistan (SBP)	CySD-SBP	PKR 25.46M	Competitive Bidding	Q1	Q2	Q3	Ongoing
76.	Procurement of Services of a Firm for Penetration Testing	CySD-SBP	PKR 6.15M	Competitive Bidding	Q2	Q3	Q4	Ongoing
77.	Procurement of Services for Revamping of SBP Website	ECD-SBP	PKR 77.21M	Competitive Bidding	-	Q2	Q3	Ongoing
78.	Procurement of Services of a firm for Media Monitoring for the SBP	ECD-SBP	PKR 6M p.a	Competitive Bidding	-	Q3	Q4	Ongoing
79.	Procurement of Parking Services for SBP & SBP BSC (HOK)	GSD/IBSD-SBP BSC	Rate Based	Competitive Bidding	Q1	Q2	Q2	Ongoing
80.	Procurement of Maintenance Services for Baggage Scanner Machines	IBSD-SBP BSC	PKR 5M	Competitive Bidding	Q2	Q3	Q4	Ongoing
81.	Procurement of Maintenance Services for Access Control System	IBSD-SBP BSC	PKR 3.21M	Competitive Bidding	Q2	Q3	Q3	Ongoing
82.	Procurement of Maintenance Services for UVIs and CCTV Systems Installed at Different Locations of SBP/SBP BSC at Karachi	IBSD-SBP BSC	PKR 5M	Competitive Bidding	Q3	Q3	Q4	Ongoing
83.	Procurement of Services of Firms for Valuation of SBP BSC Sialkot Old Building (Round I)	FD-SBP	-	Competitive Bidding	Q3	Q4	Q4	Ongoing
84.	Procurement of Services of Firms for Valuation of SBP BSC Sialkot Old Building (Round II)	FD-SBP	-	Competitive Bidding	Q3	Q4	Q4	Ongoing
85.	Procurement of Services of Firms for Valuation of SBP BSC Sialkot Old Building (Round III)	FD-SBP	-	Competitive Bidding	Q3	Q4	Q4	Ongoing
86.	Procurement of Services of Firms for Valuation of SBP BSC Sialkot Old Building (Review Exercise)	FD-SBP	-	Competitive Bidding	Q3	Q4	Q4	Ongoing
87.	Procurement of Services of a Consultancy Firm for Conducting Compensation and Benefits Survey of State Bank of Pakistan (SBP) & SBP Banking Services Corporation (SBP BSC)	HRD-SBP & HRMD-SBP BSC	PKR 1.3M	Competitive Bidding	Q3	Q4	Q4	Ongoing
88.	Engagement of an External Auditor for the purpose of Deposit Protection Corporation (DPC) from FY 2024-25 to FY 2028-2029	DPC	PKR 1.13M	Competitive Bidding	Q3	Q4	Q4	Ongoing
89.	Procurement of Consultancy Services for External Quality Assurance Assessment & Process Improvement of IACD of SBP & IAD of SBP BSC (Bank)	IACD SBP & IAD SBP BSC	PKR 6.61M	Competitive Bidding	Q3	Q4	Q4	Ongoing
90.	Procurement of Services of M/s Heavy Mechanical Complex Ltd. for Repair & Maintenance of Hand Operating Draw Machines (HODMs)	CMD-SBP BSC	PKR 3.36M	Procurement under Rule 42 (c) of PPR-2004	-	Q2	Q3	Ongoing
91.	Procurement of Services of a Consultancy Firm for Conducting Employee Engagement Survey for State Bank of Pakistan (SBP) & SBP Banking Services Corporation (SBP BSC)	HRD-SBP	PKR 1.5M	Competitive Bidding	Q3	Q4	Q4	Ongoing
92.	Engagement of a Firm to Conduct Fair Valuation of SBP Equity Holdings (Unlisted) as on June 30, 2025	FD-SBP	PKR 0.35M	Procurement under Rule 42 (b) of PPR-2004	-	Q3	Q3	Ongoing
93.	Procurement of Services of Firm for Valuation of SBP Properties	FD-SBP	-	Competitive Bidding	Q4	Q4	Q4	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
94.	Backup SMS Gateway Services for ITG	ITP&PMD-SBP	-	Competitive Bidding	Q4	Q4	Q4	STA
95.	Engagement of a Firm to Conduct IT Security Review of RAAST for the State Bank of Pakistan	CySD-SBP	PKR 3M	Competitive Bidding	Q3	Q4	Q1 FY25-26	Ongoing
96.	Engagement of an Audit Firm to Conduct the Audit of Foreign Funded Projects' Accounts Maintained by the Agriculture Credit & Financial Inclusion Department (ACFID) of the State Bank of Pakistan	ACFID-SBP	PKR 1.8M	Competitive Bidding	Q3	Q4	Q1 FY25-26	Ongoing
97.	Supply, Installation, Testing and Commissioning of Hydraulic Road Blocker at SBP BSC Quetta Office	IBSD-SBP BSC	PKR 4.42M	Competitive Bidding	Q1	Q2	Q3	Ongoing
98.	Supply, Installation, Testing and Commissioning of Wireless Communication System	IBSD-SBP BSC	PKR 50M	Direct Contracting	Q1	Q2	Q3	STA
99.	Supply of Sub-Machine Guns at SBP Banking Services Corporation	IBSD-SBP BSC	PKR 15M	Direct Contracting	Q1	Q2	Q3	STA
100.	Supply, Installation, Testing and Commissioning of Horn Strobe at All BPAS Sites in SBP BSC Field Offices	IBSD-SBP BSC	PKR 3.38M	Competitive Bidding	Q1	Q2	Q3	Ongoing
101.	Supply, Installation, Testing and Commissioning of ID Card Printer at IBSD-HOK	IBSD-SBP BSC	PKR 0.95M	Competitive Bidding	Q2	Q3	Q4	Ongoing
102.	Supply, Installation, Testing and Commissioning of Fire Detection System for Day Care, Canteen and Gym at SBP Banking Services Corporation	IBSD-SBP BSC	PKR 2.60M	Competitive Bidding	Q2	Q3	Q4	Ongoing
103.	Supply of Uniform Cloth for Security Guards at SBP Banking Services Corporation	IBSD-SBP BSC	PKR 15.10M	Competitive Bidding	Q2	Q3	Q4	Ongoing
104.	Supply, Installation, Testing and Commissioning of CCTV System in KDA Backup Site at SBP Banking Services Corporation	IBSD-SBP BSC	PKR 4M	Competitive Bidding	Q2	Q3	Q4	Ongoing
105.	Supply, Installation, Testing and Commissioning of Master Card & Driver Card for Two-Lane Speed Gate at SBP Banking Services Corporation	IBSD-SBP BSC	PKR 3.60M	Competitive Bidding	Q3	Q3	Q4	Ongoing
106.	Supply, Installation, Testing and Commissioning of Hydraulic Stackers	CMD-SBP BSC	PKR 112.51M	Competitive Bidding	Q2	Q3	Q4	Ongoing
107.	Supply, Installation, Testing and Commissioning of Electric Forklifts	CMD-SBP BSC	PKR 140.67M	Competitive Bidding	Q2	Q3	Q4	Ongoing
108.	Supply, Installation, Testing and Commissioning of Vault Access Controls (Pilot at BSC Karachi)	CMD-SBP BSC	PKR 42.75M	Competitive Bidding	Q2	Q3	Q4	STA
109.	Supply, Installation, Testing, Commissioning and Maintenance of Tri Color Stamping Machines at SBP BSC Field Offices	CMD-SBP BSC	PKR 5.42M	Competitive Bidding	Q2	Q3	Q4	Ongoing
110.	Supply of banknote containers/ trays	CMD-SBP BSC	PKR 5M	Competitive Bidding	Q2	Q3	Q4	STA
111.	Supply of Furniture and Fixture at Newly Constructed Residential Building at Lalazar, Karachi	GSD-SBP BSC	PKR 16M	Competitive Bidding	Q3	Q3	Q4	Ongoing
112.	Supply, Installation, Testing and Commissioning of Appliances at Newly Constructed Residential Building at Lalazar, Karachi	GSD-SBP BSC	PKR 15M	Competitive Bidding	Q3	Q3	Q4	Ongoing

ANNUAL PROCUREMENT PLAN OF SBP & SBP BSC HOK (FY 2024-25) – Revision 2

(Under Rule 8 & 9 of Public Procurement Rules – 2004)

Sr.	Procurement Title/Description	Indenting Department	Estimated Cost	Procurement Method	Tentative Dates of Procurement			Remarks
					Notice Publication	Contract Award	Completion Date	
113.	Supply, Installation, Testing and Commissioning of Gym Equipment for at Newly Constructed Residential Building at Lalazar, Karachi	GSD-SBP BSC	PKR 20M	Competitive Bidding	Q3	Q3	Q4	Ongoing
114.	Supply of All Kinds of Chairs for SBP and SBP BSC HOK	GSD-SBP BSC	PKR 5.70M	Competitive Bidding	Q2	Q3	Q4	Ongoing
115.	Supply of All Kinds of Wooden Items for SBP and SBP BSC HOK	GSD-SBP BSC	PKR 2.30M	Competitive Bidding	Q2	Q3	Q4	Ongoing
116.	Supply of Furniture Items at Learning Resource Center – SBP	GSD-SBP BSC	PKR 4.66M	Competitive Bidding	Q2	Q3	Q4	STA
117.	Supply and Installation of Floor Standing Racks for SBP Banking Services Corporation	GSD-SBP BSC	PKR 6.88M	Competitive Bidding	Q2	Q3	Q4	Ongoing
118.	Supply, Installation, Testing and Commissioning of Appliances at SBP Banking Services Corporation	GSD-SBP BSC	PKR 3.71M	Competitive Bidding	Q2	Q3	Q4	Ongoing
119.	Supply, Installation, Testing and Commissioning of Multimedia Projector at SBP Banking Services Corporation	GSD-SBP BSC	PKR 1.60M	Competitive Bidding	Q2	Q3	Q4	Ongoing
120.	Supply, Installation, Testing and Commissioning of Multifunction Photocopiers at SBP Banking Services Corporation	GSD-SBP BSC	PKR 4.50M	Competitive Bidding	Q2	Q3	Q4	STA
121.	Supply of Computer Consumables, Non-Computer Consumables and Communication Items for SBP and SBP BSC HOK	GSD-SBP BSC	PKR 20M	Competitive Bidding	Q2	Q3	Q4	Ongoing
122.	Supply of Stationery Items for SBP and SBP BSC HOK	GSD-SBP BSC	PKR 10M	Competitive Bidding	Q2	Q3	Q4	STA
123.	Supply of Studio Equipment at SBP Studio & Media Center	ECD-SBP	PKR 5.50M	Competitive Bidding	Q1	Q2	Q3	Ongoing
124.	Supply of Cleaning Items at SBP Banking Services Corporation	GSD-SBP BSC	PKR 2.30M	Competitive Bidding	Q3	Q3	Q4	Ongoing
125.	Supply, Installation, Integration and Commissioning of Barcode Readable Verification System at SBP Banking Services Corporation	Accounts-SBP BSC	PKR 4.10M	Competitive Bidding	Q1	Q2	Q3	Ongoing
126.	Procurement of PVC Jeddah Box (12"x12")	IBSD-SBP BSC	PKR 0.016M	RFQ	Q1	Q2	Q3	Ongoing
127.	Procurement of Power Cable	IBSD-SBP BSC	PKR 0.05M	RFQ	Q1	Q2	Q3	Ongoing
128.	Procurement of BNC Connector	IBSD-SBP BSC	PKR 0.1M	RFQ	Q1	Q2	Q3	Ongoing
129.	Procurement of Cable RG 6 Roll	IBSD-SBP BSC	PKR 0.1M	RFQ	Q1	Q2	Q3	Ongoing
130.	Procurement of Ammunition	IBSD-SBP BSC	PKR 0.15M	RFQ	Q1	Q2	Q3	Ongoing
131.	Procurement of Filling of Fire Extinguishers	IBSD-SBP BSC	PKR 0.15M	RFQ	Q1	Q2	Q3	Ongoing
132.	Procurement of Cable (Cat 6) Rolls	IBSD-SBP BSC	PKR 0.23M	RFQ	Q1	Q2	Q3	Ongoing
133.	Supply of Drinking Mineral/Bottled Water SBP and SBP Banking Services Corporation (SBP BSC) Head Office Karachi	GSD-SBP BSC	PKR 37M	Competitive Bidding	Q1	Q2	Q2	Ongoing
134.	Procurement of Que Management System	MSD-SBPBSC	PKR 6M	Competitive Bidding	Q3	Q4	Q4	STA
