

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2025-26							
Name of the Procuring Agency: SBP BSC (Bank) Quetta							
S. No.	Name of Procurement (Description)	Estimated Cost (Rs. Million)	Procurement Method (Open competitive bidding, Direct contracting)	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Retrofitting work of buildings at SBP BSC Quetta	88.42	Open Competitive Bidding	Work in progress	Work Awarded	Q2 FY2027-28	Project is approved and work is ongoing
2	Supply, Installation, Testing and Commissioning of Split Air Conditioner at SBP BSC Quetta	4.0	Open Competitive Bidding	Work in progress	Work Awarded	Q2 FY2025-26	Letter of acceptance issued
3	Supply, Installation, Testing and Commissioning of Hot Water Generator (Dual Fuel) at SBP BSC Quetta	4.59	Open Competitive Bidding	Q2 FY2025-26	Q2 FY2025-26	Q3 FY2025-26	Subject to approval
4	Replacement of Conventional Lights with LED Lights at SBP BSC Quetta	4.5	Open Competitive Bidding	Q2 FY2025-26	Q2 FY2025-26	Q3 FY2025-26	Subject to approval
5	Procurement of Paint Items	0.44	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	Subject to approval
6	Rerouting of Optical fiber cable	0.07	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	Subject to approval
7	Renovation of public toilets at the main entrance of Banking hall Ground floor, Main Bank Building SBP BSC Quetta	0.5	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
8	Renovating the CO office	0.35	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	Subject to approval
9	Installation of Water Filtration Plant at SBP BSC Quetta	0.5	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
10	Construction of Glass House	0.5	Direct Contracting	Q2 FY2025-26	Q2 FY2025-26	Q2 FY2025-26	Subject to approval
11	Textured Paint of Bank Building	0.5	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
12	Provision of facilities at Gwadar Site, including a 500-gallon water tank and batteries	0.2	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	Subject to approval
13	Repair and fixing the seepage of family flats and Bachelor Hostel	0.2	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
14	Improving the water drainage from family flats through erecting side walls in the balconies	0.1	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
15	Replacement of deteriorated insulation kits on HT panels supplying power to Bank buildings	0.8	Open Competitive Bidding	Q1 FY2025-26	Q1 FY2025-26	Q2 FY2025-26	Subject to approval
16	Replacement of Leaked Steel Tubs with Air Cooling System	1.5	Open Competitive Bidding	Q1 FY2025-26	Q1 FY2025-26	Q3 FY2025-26	Subject to approval
17	Replacement of aging wiring and cables	0.2	Direct Contracting	Q2 FY2025-26	Q2 FY2025-26	Q3 FY2025-26	Subject to approval
18	Servicing of air conditioners	0.15	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q1 FY2025-26	Subject to approval
19	Renovation of the washroom adjacent to the gym.	0.5	Direct Contracting	Q1 FY2025-26	Q1 FY2025-26	Q3 FY2025-26	Subject to approval
20	Disposal of Absolute Items	1.5	Open Competitive Bidding	Q2 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	Subject to approval
21	Procurement of Hardware items for Store	0.5	Direct Contracting	Q2 FY2024-25	Q2 FY2024-25	Q2 FY2024-25	Subject to approval
22	Procurement of Plumbing items for Store	0.5	Direct Contracting	Q3 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	Subject to approval
23	Procurement of Electrical items for Store	0.5	Direct Contracting	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	Subject to approval
24	Miscellaneous Procurement	0.5	Direct Contracting	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	Subject to approval
25	Miscellaneous Civil Works inside the Bank Building	0.5	Direct Contracting	Q3 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	Subject to approval
26	Miscellaneous Works related to Electrical Installations	0.5	Direct Contracting	Q3 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	Subject to approval
27	Paint work of Banking Hall	0.5	Direct Contracting	Q2 FY2024-25	Q2 FY2024-25	Q2 FY2024-25	Subject to approval
28	Wooden Polishing Work	0.5	Direct Contracting	Q1 FY2024-25	Q2 FY2024-26	Q2 FY2026-27	Subject to approval
Disclaimer:							
The Annual Procurement Plan provided herewith is tentative and subject to change(s). While every effort has been made to ensure the accuracy and completeness of the information contained in this plan, unforeseen circumstances or organizational requirements may necessitate adjustments or amendments to the procurement needs and timelines mentioned herein. Bidders are requested to keep visiting the State Bank of Pakistan (SBP) and Public Procurement Regulatory Authority (PPRA) websites for related updates. Moreover, prospective bidders/applicants are advised to note that the Annual Procurement Plan is intended to provide general information regarding our anticipated requirements for goods, services (consulting & non-consulting), and works during the specified period. However, it does not guarantee the initiation or completion of any specific procurement activity. The formal initiation of any procurement shall follow the applicable advertisement method defined under Rule 12 of PPR-2004.							